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SUBAPPENDIX B-1 
CONSTRUCTION, GENERAL AND 

FLOOD CONTROL, MISSISSIPPI RIVER AND TRIBUTARIES 
APPLICABILITY 

(RCS CECW-B 13) 
 
B-1.1. Appropriation Title.  This appendix provides guidance for preparation of the program request for 
all new and continuing activities under the appropriation titles Construction, General (CG), including the 
Inland Waterways Trust Fund (IWTF) and Harbor Maintenance Trust Fund (HMTF), as applicable, and 
Flood Control, Mississippi River and Tributaries for a ten year period, PY through PY+9. 
 
B-1.2. Activities Included. Category, 

Class, Guidance Provided 
Subclass, in Subappendix 

Activity  Code Number 
 
Construction, General Appropriation 
 
Navigation 
 
Channels and Harbors 
 

Projects Specifically Authorized  211  B-2 
by Congress 

 
 Dredged Material Disposal Facilities Program  212  B-2 
 

Projects Not Specifically  216  B-3 
Authorized by Congress (Section 107, 
1960 Act and Modifications) 

 
Debris Removal  217 Program not active 

 
Locks and Dams  220  B-2 
 
Mitigation of Shore Damages Attributable 
to Navigation Projects 
(Section 111, 1968 Act) 
 

Projects Specifically Authorized  231  B-2 
by Congress 

 
Projects Not Specifically   232  B-3 
Authorized by Congress 

 
Dam Safety Assurance  240  B-2 
 



EC 11-2-183 
31 Mar 02 
 

 
B-1-2 

Category, 
Class, Guidance Provided 
Subclass, in Subappendix 

Activity  Code Number 
 
Shore Protection 
 
Projects Specifically Authorized 
by Congress 
 

Sacrificial Features Only  411  B-2 
 

Structural and Sacrificial Features  412  B-2 
 
Projects Not Specifically Authorized  420  B-3 
by Congress (Section 103, 1962 Act and 
Modifications) 
 
Flood Control 
 
Local Protection 
 

Projects Specifically Authorized  511  B-2 
by Congress 

 
Projects Not Specifically Authorized  516  B-3 
by Congress (Section 205, 1948 Act  
and Modifications) 

 
Emergency Streambank and Shoreline  517  B-3 
Protection (Section 14, 1946 Act  
and Modifications) 

 
Snagging and Clearing (Section 208  518  B-3 
1954 Act and Modifications) 

 
Reservoirs    520  B-2 
 
Urban Stormwater Management 
 

Projects Specifically Authorized  531  B-2 
by Congress 

 
Projects Not Specifically Authorized  532  B-3 
by Congress (Section 205, 1948 Act 
and Modifications) 

 
Dam Safety Assurance  540  B-2 
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Category, 
Class, Guidance Provided 
Subclass, in Subappendix 

Activity   Code Number 
 
Riverine Ecosystem Restoration and Flood Hazard Mitigation  552 No field request 
 
Multiple Purpose Power  600  B-2 
 
Dam Safety Assurance  640  B-2 
 
Miscellaneous 
 
Recreation Facilities at Completed Projects 
 

Sanitation Facilities,  711 Transferred to the 
Non-Cost Sharing   Operation and  

Maintenance program 
 

Five-Year Program Funds,  713 Transferred to the 
Cost Sharing   Operation and 

Maintenance program 
 
Recreation Modernization Program  715  B-4 
 
Project Modifications for Improvement of the 
Environment (Section 1135, 1986 Act) 
 

Specifically Funded  721  B-2 
 

Not Specifically Funded  722  B-3 
 
Dam Safety Assurance and Seepage/Stability Correction  730 No field request 
Projects Not Previously Programmed for Construction 
 
Aquatic Ecosystem Restoration  732  B-3 
 
Aquatic Plant Control  740 No field request 
 
Employee Compensation Fund  750 No field request 
(Payments to Department of Labor) 
 
Wetlands Restoration and Enhancement 
Demonstration Program (Section 307 (d), 1990 Act 
 

Specifically Funded  761 Program not active 
 

 Not Specifically Funded  762 No field request 
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    Category, 
Class Guidance Provided 
Subclass, in Subappendix 

Activity  Code Number 
 
Environmental Improvement Projects  770  B-2 
 
Environmental Mitigation, Restoration, and Protection  771  B-2 
 
Environmental Infrastructure  772  B-2 
 
Shoreline Erosion Control Demonstration  780 Authorization expired 
(Section 54, 1974 Act) 
 
Beneficial Uses of Dredged Material 
(Section 204, 1992 Act) 
 

Specifically Funded  791  B-2 
 

Not Specifically Funded  792  B-3 
 
Rehabilitation 
 
Major Rehabilitation 
 
Navigation 
 

Channels and Harbors  813  B-2 
 

Locks and Dams  814  B-2 
 
Flood Control 
 

Local Protection Projects  816  B-2 
Specifically Authorized by 
Congress 
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     Category, 
Class, Guidance Provided 
Subclass, in Subappendix 

Activity  Code Number 
 
Reservoirs    817  B-2 
 

Multiple Purpose Power Projects  818  B-2 
 
Minor Rehabilitation  820  Program not active 
 
New Construction Starts As   B-2 

applicable 
 
New Major Rehabilitation As   B-2 

Applicable 
 
 
 
Flood Control, Mississippi River and Tributaries, Appropriation 
 
Navigation    310  B-2 
 

Dam Safety Assurance  314  B-2 
 
Flood Control   320  B-2 
 

Dam Safety Assurance  324  B-2 
 
Streambank Erosion Control Evaluation  330 Authorization 
and Demonstration (Section 32, 1974 Act)   expired 
 
Major Rehabilitation 
 

Navigation   812  B-2 
 

Flood Control  815  B-2 
 
New Construction Starts As   B-2 

applicable 
 
New Major Rehabilitation As   B-2 

Applicable 
 



EC 11-2-183 
31 Mar 02 

 

 
B-2-1 

SUBAPPENDIX B-2 
CONSTRUCTION - NEW AND CONTINUING 

 
B-2.1. Objective.  This subappendix applies to new and continuing construction projects, new and 
continuing major rehabilitation projects, new and continuing recreation area modernization projects, new 
and continuing dam safety assurance projects, new and continuing deficiency correction projects, new 
and continuing reconstruction projects, new and continuing dredged material disposal facility projects, 
new and continuing reimbursement projects, resumptions, unstarted projects previously funded for 
construction, and unstarted separable elements of ongoing construction projects funded under the 
Construction, General (CG) appropriation, including the Inland Waterways Trust Fund (IWTF) and 
Harbor Maintenance Trust Fund (HMTF), as applicable, and the Flood Control, Mississippi River and 
Tributaries (MR&T) appropriations.  The overall goal for the construction program is to develop a 10 year 
(PY through PY+9) construction program and complete committed projects as economically and quickly 
as practicable within program constraints and consistent with current national priorities.  The major 
objective is to maintain, insofar as possible, a Baseline Level project construction schedule.  We will 
adhere to Army policy and the guidance provided in the main part of the EC.  Nevertheless, program 
requests should be submitted for all available new start projects and separable elements which meet the 
preliminary selection criteria in Table B-2.1 and all continuing projects and programs including 
environmental infrastructure programs.  This will provide information for use in making program 
decisions on projects and programs for which funds may be added by Congress in PY-1.  We will 
undertake all projects and programs included in the President's PY-1 program. 
 
B-2.2. Assumed PY-1 Work Allowances and Assumed PY-1 and PY Assigned Savings and 
Slippage. 
 

a. Assumed PY-1 work allowances must be based on a proportional assignment of savings and 
slippage applied against the amount included for each project in the conference report which 
accompanies the PY-1 appropriations act, or the PY-1 program in the absence of Congressional action 
on the PY-1 appropriations, except for projects directed to be undertaken with amounts specified in the 
PY-1 appropriations act which are not subject to savings and slippage.  Projects may show a 
reprogramming of funds to offset the assigned savings and slippage amount, if necessary.  However, 
such reprogrammings must be within HQUSACE CECW-B authority and must be offsetting within each 
Division.  Assumed PY-1 savings and slippage reductions are shown on Table B-2.3.  Final savings and 
slippage reductions will be based on Congressional action on the PY-1 appropriations.  Federal and non-
Federal funding information (including allocations, contributions, obligations, undelivered orders, and 
unobligated carryovers) shown on required supporting data for each project for which funds are 
requested in the PY must be reconciled with the latest available financing and accounting records.  After 
PY-1 work allowances have been allotted, allocations for the PY-1 must also be reconciled with the latest 
available finance and accounting records for affected projects. 
 
B-2.3. New Start Construction Projects. 
 

a. The first objective of the new start program is to bring together for consideration as new start 
construction recommendations a list of high quality projects and separable elements, justified based on 
NED benefits or responsive to mitigation, restoration, or protection of environmental resources, which are 
ready to be started in the PY, have approved M-CACES baseline cost estimates, and are strongly 
supported by non-Federal sponsors.  Projects and separable elements which meet the basic and 
preliminary selection criteria listed in Table B-2.1 may be recommended as new construction starts.  
Note that a current economic analysis for each new start construction project or element must be 
approved not earlier than 3 fiscal years prior to the fiscal year of the submission of the program request 
to HQUSACE CECW-B.  This will ensure the analysis can be considered current when the actual 
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program decisions are made and help preclude the need for an additional update prior to an 
implementation decision (i. e., executing a PCA).  For example, a PY new start program request made in 
PY-2 must have an economic analysis contained in an official report approved in or later than PY-5.  
This analysis will be included in an approved decision document such as a Chief of Engineers Report, 
Engineering Documentation Report (EDR), General or Limited Reevaluation Report (GRR or LRR), Post 
Authorization Change Report (PAC), or other special study report which must be approved by the MSC 
or HQUSACE CECW-E, CECW-O, or CECW-P, as applicable.  A Design Documentation Report (DDR) 
is a technical document approved by a District and should not include information such as formulation of 
alternatives or economic analyses.  A decision document that includes technical design information 
together with formulation of alternatives or economic analyses should be properly labeled as an LRR, 
GRR, EDR, or PAC, as applicable.  After a decision has been made by the Director of Civil Works and 
ASA(CW) to include a project, separable element, resumption, or unstarted project in the PY program 
and construction funds have been appropriated for such work, no further update of the economic analysis 
will be required during the approval process for the non-Federal sponsor's financing plan and execution 
of the PCA provided the PCA is approved in the PY and no significant changes which may effect 
economic justification have been made from the latest approved document.  The same current economic 
analysis requirements for PCA projects apply to non-PCA projects, such as inland navigation and major 
rehabilitation projects, for obtaining approval to initiate construction. Program requests should be 
submitted for all available new start projects and separable elements which meet the preliminary 
selection criteria in Table B-2.1.  This will provide information for use in making program decisions on 
projects for which funds may be added by Congress in PY-1. 
 

b. Potential new starts candidates should be reviewed relative to the prioritization criteria shown in 
Table B-2.1.  There are 6 priority levels; each level differentiates the relative compliance (as shown by 
an X) with each of the screening criteria: economic considerations, environmental considerations, and 
mitigation, restoration, or protection of environmental resources.  Recommended new starts must be in 
priority category 1 through 3.  
 

c. The second objective of the new start program is to develop a 10 year construction program 
which will provide for an orderly flow of urgently needed and locally supported projects that are in accord 
with current policies and priorities.  In accordance with this objective, Divisions will prepare an Illustration 
B-2.1, Project Data Summary, for each project or separable element which they expect to recommend as 
a continuing project, if initial CG funding is derived from the CG Dam Safety and Seepage/Stability 
Correction Program or the CG Dredged Material Disposal Facilities Program, or as a new construction 
start during the period PY through PY+9.  This includes new recreation area modernization projects, new 
major rehabilitation projects (including seepage or stability correction projects), new dam safety 
assurance projects, new deficiency correction projects, new reconstruction projects, new dredged 
material disposal facility projects, new reimbursement projects, resumptions, unstarted projects, and 
unstarted separable elements of ongoing projects.  New dredged material disposal facility projects will 
not be budgeted separately, but will be funded from the Dredged Material Disposal Facilities Program.  
Nevertheless, Divisions will prepare an Illustration B-2.1 for these projects.  Divisions will also prepare an 
Illustration B-2.1, Project Data Summary, for each unprogrammed separable element which has not been 
reclassified to the inactive category.  The fiscal year of new start construction for such separable 
elements will be 2099.  Non-Federal cash contributions and non-Federal other costs must not be 
programmed for any new start project or separable element in advance of programmed Federal funds 
even though the non-Federal sponsor may incur costs prior to the allocation of Federal funds.  Such non-
Federal costs will be reflected in the Illustration B-2.1 and Detailed Project Schedule, PB-2a, only after 
Federal funds are allocated.  Individual Illustrations B-2.1 prepared for programmed and unprogrammed 
separable elements will be rolled up into their parent projects by PRISM.  The projects programmed for 
construction in PY through PY+9 must be based on the estimates and schedules established for 
programmed studies and PED projects, as applicable.  Furthermore, Divisions must assure that the data 
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shown in Illustration B-2.1 are compatible with data in Illustration A-2.5, General Investigations Data 
Summary Table, so that construction is programmed no earlier than the year following PED completion 
and project cost estimates in both illustrations are identical.  We intend to adhere to programmed PED 
completion schedules to the maximum extent possible and select future new starts from projects shown 
as available for construction in the PY+1 based on data which supports the President's program for the 
preceding year. 
 

d. Each recommended new start construction project or separable element requires submission of a 
decision document to serve as the basis for new start selection and executing the PCA required by the 
Water Resources Development Act of 1986, as amended.  This requirement can be satisfied by an 
approved EDR, as applicable, or a MSC or HQUSACE CECW-P approved GRR, as applicable, or 
HQUSACE CECW-P approved feasibility report with engineering appendix.  In negotiating the terms of 
the PCA, no commitments relating to a construction schedule or follow-on funding can be made to the 
non-Federal sponsor until after the economic analysis, if applicable, and the EDR or feasibility report with 
engineering appendix has been approved by the MSC or HQUSACE CECW-E or CECW-P, as 
applicable, the planning and policy review process has been completed by ASA(CW), the project or 
element has been included in the PY program, and the draft PCA has been approved by ASA(CW).  The 
PCA will be executed between the non-Federal sponsor and ASA(CW) after funds are appropriated for 
construction and prior to advertisement of the initial construction contract for the project or element. 
 
B-2.4. Major Rehabilitation, Dam Safety Assurance, Deficiency Correction, Reconstruction, and 
Dredged Material Disposal Facility and Recreation Area Modernization Projects. 
 

a. Recommended new starts for major rehabilitation, dam safety assurance, deficiency correction, 
reconstruction, and dredged material disposal facility, and recreation area modernization projects will 
undergo a critical review and selection process in accordance with the criteria listed below.  
Reconnaissance or evaluation reports and subsequent planning, engineering, and design for major 
rehabilitation (except seepage or stability correction projects), deficiency correction, and reconstruction 
projects will be funded from Operation and Maintenance, General (O&M) funds allocated for project 
operation and maintenance or inspection of completed works, as applicable, until CG funds, IWTF, and 
HMTF, as applicable, are appropriated and allocated for such projects.  Reconnaissance or evaluation 
reports for major rehabilitation seepage or stability correction projects and dam safety assurance projects 
will be funded from O&M funds.  Subsequent planning, engineering, and design for these projects will be 
funded from the CG Dam Safety and Seepage/Stability Correction Program until the next PY when they 
will be included in the PY request as continuing projects.  Dredged material management plans for 
dredged material disposal facility projects will be funded from O&M funds.  Subsequent planning, 
engineering and design, and construction for these projects will be funded from the CG Dredged Material 
Disposal Facilities Program.  However, no post-evaluation planning, engineering, and design for major 
rehabilitation, dam safety assurance, deficiency correction, reconstruction, and dredged material disposal 
facility projects shall be funded from O&M or CG allocations until a reconnaissance or evaluation report 
has been approved by HQUSACE CECW-E, CECW-P, or CECW-O, as applicable, Preconstruction 
activities for PY-2 and PY-1 should be funded by reprogramming available O&M funds for applicable 
projects only after the reconnaissance or evaluation report has been approved by HQUSACE CECW-E, 
CECW-P, or CECW-O, as applicable.  Initial CG funds, IWTF, and HMTF, as applicable, will be 
programmed for major rehabilitation (except seepage or stability correction projects), deficiency 
correction, and reconstruction, projects after applicable reconnaissance or evaluation reports have been 
approved by HQUSACE CECW-E, CECW-P, CECW-O and ASA(CW), as applicable Initial 
preconstruction activities and initial construction work, if applicable, in the first year of CG funding, for 
dam safety assurance projects, major rehabilitation seepage or stability correction projects, will be 
funded under the CG Dam Safety and Seepage/Stability Correction Program after approval of an 
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appropriate report.  In subsequent years, all activities for these projects will be specifically funded in the 
PY request as continuing projects. 
 

b. In negotiating the terms of a PCA, if required, no commitments relating to a construction 
schedule or follow-on funding can be made to the non-Federal sponsor until after the economic analysis, 
if applicable, and the reconnaissance or evaluation report has been approved by HQUSACE CECW-E, 
CECW-P, or CECW-O, as applicable, the planning and policy review process has been completed by 
ASA(CW), the project or element has been included in the PY program, and the draft PCA has been 
approved by ASA(CW).  The PCA will be executed between the non-Federal sponsor and ASA(CW) 
after funds are appropriated for construction and prior to advertisement of the initial construction contract 
for the project. 
 

c. New Major Rehabilitation Projects. 
 

(1)  All new major rehabilitation projects will be funded with CG funds.  One-half of the funding for 
new major rehabilitation projects for inland and coastal waterways proposed for funding in the PY will be 
derived from the IWTF. 
 

(2) The major rehabilitation program consists of work included in one or both of two mutually 
exclusive categories:  reliability and efficiency improvement.  The threshold amounts listed below for 
each category are adjusted annually according to the Administration's economic assumptions. 
 

(a) The reliability category encompasses major project feature restoration consisting of structural 
work on a Corps operated and maintained facility such a lock, dam, hydropower plant. etc., intended to 
improve the reliability of an existing structure, the result of which will be a deferral of capital expenditures 
to replace the structure.  Rehabilitation will be considered as an alternative when it can significantly 
extend the physical life of the feature and can be economically justified by benefit-cost ratio analysis.  
The work will extend over at least two full construction seasons and will require at least $6.0 $6.2 $6.4 
million in capital outlays.  For inland waterways navigation projects, the reliability threshold will be $9.6 
$9.9 $10.2 million. 
 

(b) The efficiency improvement category encompasses work that will enhance operational efficiency 
of major project components.  Operational efficiency will increase outputs beyond the original project 
design.  Efficiency improvements will require at least $1.18 $1.22 $1.26 million in capital outlays on a 
component which does not exhibit reliability problems. 
 

(3) The project must have an evaluation report at HQUSACE CECW-O for review by 15 March of 
the PY-2 in accordance with chapter 3 of ER 1130-2-500 and chapter 3 of EP 1130-2-500 with 
HQUSACE CECW-O and ASA(CW) approval, as applicable, expected by 1 August of the PY-2. 
 

(4) The proposed work must require no additional Congressional authorization. 
 
 (5) Initial preconstruction activities and initial construction work, if applicable in the first year of CG 
funding, for major rehabilitation seepage or stability correction projects will be funded under the CG Dam 
Safety and Seepage/Stability Correction Program after approval of the evaluation report.  In subsequent 
years, all activities for these projects will be specifically funded in the PY request as continuing projects. 
 

d. New Dam Safety Assurance Projects. 
 

(1) The project must have an evaluation report, including a base safety standard analysis, approved 
by HQUSACE CECW-E and ASA(CW), as applicable, or at HQUSACE CECW-E for approval, as 
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applicable, by 1 June of the PY-2 with HQUSACE CECW-E and ASA(CW) approval, as applicable, 
expected by 1 August of the PY-2 to be considered for inclusion in the PY program as a continuing 
project. 
 

(2) The proposed work must require no additional Congressional authorization. 
 
 (3) Initial preconstruction activities and initial construction work, if applicable in the first year of CG 
funding, for dam safety assurance projects will be funded under the CG Dam Safety and 
Seepage/Stability Correction Program after approval of the evaluation report.  In subsequent years, all 
activities for these projects will be specifically funded in the PY request as continuing projects. 
 

e. New Deficiency Correction Projects.  The threshold for using CG funds at Corps of Engineers 
operated and maintained projects recommended for new start deficiency corrections is $5 million.  
Deficiencies with an estimated total cost of less than $5 million at Corps of Engineers operated and 
maintained projects will be corrected using O&M funds. 
 

(1) For non-Federally operated and maintained projects with an estimated total cost less than $5 
million for which the reconnaissance report recommends cost sharing in accordance with the concepts 
reflected in the Water Resources Development Acts of 1986, as amended, and 1996, the project must 
have a reconnaissance report approved by HQUSACE CECW-E, as applicable, or at HQUSACE CECW-
E for approval, as applicable, by 1 June of the PY-2 with HQUSACE CECW-E approval, as applicable, 
expected by 1 August of the PY-2. 
 

(2) For both Corps of Engineers and non-Federally operated and maintained projects with an 
estimated cost equal to or greater than $5 million or for which the reconnaissance does not recommend 
cost sharing in accordance with the concepts reflected in the Water Resources Development Acts of 
1986, as amended, and 1996, the project must have a reconnaissance report approved by HQUSACE 
CECW-E and ASA(CW) , as applicable, or at HQUSACE CECW-E for approval, as applicable, by 1 June 
of the PY-2 with HQUSACE CECW-E and ASA(CW) approval, as applicable, expected by 1 August of 
the PY-2. 
 

(3) The proposed work must require no additional Congressional authorization. 
 

f. New Reconstruction Projects. 
 

(1) Older projects that are properly operated and maintained by non-Federal sponsors but are no 
longer performing satisfactorily primarily due to their advanced age may be considered for 
reconstruction.  The proposed work will insure that the project continues to deliver the full benefits 
intended by Congress at the time of authorization; will not expand or change the authorized scope, 
function, or purpose of the project; and is not operation and maintenance typically associated with a 
project or corrective work required due to improper maintenance on the part of the non-Federal sponsor. 
 

(2) The project must have a reconnaissance report approved by HQUSACE CECW-P and 
ASA(CW), as applicable, or at HQUSACE CECW-P for approval, as applicable, by 1 June of the PY-2 
with HQUSACE CECW-P and ASA(CW) approval, as applicable, expected by 1 August of the PY-2. 
 

(3) The proposed work must require no additional Congressional authorization. 
 

 
g. New Dredged Material Disposal Facility Projects. 
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(1) Section 201 of the Water Resources Development Act of 1996 provides that the cost of 
constructing land based and aquatic dredged material disposal facilities that are necessary for the 
disposal of dredged material for the construction and operation and maintenance of Federal navigation 
projects for harbors and inland harbors will be shared as a general navigation feature of the project in 
accordance with Section 101 (a) of the Water Resources Development Act 0f 1986, as amended,.  
Beginning with the FY 99 program, the Federal share of all dredged material disposal facilities for 
existing navigation projects for which a construction contract for the dredged material disposal facility 
was not awarded on or before 12 October 1996 will be funded with CG funds.  However, continuing 
dredged material disposal facility projects started prior to FY 99 will be completed with O&M funds.  All 
Federal funding for dredged material disposal facilities for maintenance of existing Federal navigation 
projects for harbors and inland harbors, whether funded from O&M or CG funds, is reimbursable from the 
HMTF. 
 

(2) Dredged material disposal facility needs will be identified through O&M funded dredged material 
management planning activities.  Guidance on development, review, approval, and implementation of 
dredged material management plans is contained in ER 1105-2-100.  A feasibility level decision 
document on the dredged material disposal facilities proposed for Corps construction will be submitted to 
HQUSACE CECW-O for review and approval, including ASA(CW) approval, as applicable,.  This report 
could be a completed dredged material management plan or an interim report. 
 

(3) The project must have an appropriate report approved by HQUSACE CECW-O and ASA(CW) , 
as applicable, or at HQUSACE CECW-O for approval, as applicable, by 1 June of the PY-2 with 
HQUSACE CECW-O and ASA(CW) approval, as applicable, expected by 1 August of the PY-2 to be 
considered for inclusion in the PY program as a continuing project. 
 
 (4) For PY02 and later, preconstruction activities and construction work for new dredged material 
disposal facility projects will be funded under the CG Dredged Material Disposal Facilities Program after 
approval of the dredged material management plan.   
 
 h. New Recreation Area Modernization Projects 
 

(1) The recreation area modernization program (RAMP) is defined as the renovation and updating of 
Corps managed recreation areas to meet the needs of present users, underserved populations, and 
future generations.  Modernization of recreation facilities with state of the art materials and designs can 
reduce the cost of future maintenance, as well as eliminate much of the costly maintenance backlog. 
 

(2) Funding for the modernization program will be through the CG appropriation except for initial 
preparation of the proposals and subsequent engineering and design work, which will be accomplished 
with O&M funds until CG funds are allocated. 
 

(3) An Illustration B-2.1, Project Data Summary and Illustration B-2.4, Justification Sheet must be 
submitted for each proposed new start RAMP project.  The Illustration B-2.4 must include the following 
information: 

 
 

a.  The name of the water resources project and the recreation area. 
 

b.  The annual visitation to this recreation area for the last five years (visitors/year) 
 

c.  The projected annual visitation following modernization of the area (visitors/year). 
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d.  Clear evidence of public involvement and support of modernization of the area. 
 

e.  The ability to execute modernization of the recreation area in the budget year. 
 

f.  The impact of the modernization of the recreation area on the local and regional economy. 
 

g.  The current condition of the recreation area.  Include both facility and management problems 
that may be occurring and historic utilization levels of the area. 
 

h. The annual recreation revenues from this recreation area for the last five years (both camping 
hand day use). 

 
i The projected annual recreation revenue following modernization of the area (both camping 

and day use). 
 

j.  The modernization actions proposed for the recreation area. 
 

k.  The projected cost of the modernization by major action (include E&D). 
 
l.  Any projected O&M savings that will result from the modernization of this recreation area ($ 

per year). 
 
 (4) The RAMP proposals will be evaluated using the following criteria: 
 

a.  Meets local and regional needs based on public involvement input. 
 

b.  The impact on recreation revenues. 
 

c.  The impact on long-term O&M (O&M cost savings, consolidation, etc.) 
 

d.  The reduction/elimination of environmental degradation. 
 

e.  Accessibility for persons with disabilities. 
 

f.  Cures safety and public health problems. 
 

g.  Facilities within the recreation area will meet minimum Corps facility standards following 
modernization. 
 
B-2.5. Reimbursement Projects.  Requests for PY funds for construction reimbursement payments to 
local interests will be submitted as part of the continuing construction program only for reimbursement 
projects which have previously received an allocation of construction funds for prior reimbursements.  
Requests for PY funds for reimbursement projects which have not received a prior allocation of 
construction funds for reimbursement will be submitted as new start construction projects in accordance 
with the guidance in this subappendix.  PY requests may be for all or part of the unfunded Federal share 
of construction costs on projects, or useful units thereof, which have been completed or are scheduled to 
be completed as of 30 September of the PY-1, exclusive of previous and anticipated payments for 
funded work scheduled for completion through the PY-1. 
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B-2.6. Separable Elements of Ongoing Construction Projects, Resumptions, and Unstarted 
Projects Previously Funded for Construction. 
 

a. A separable element is a portion of a project which is physically separable from other portions of 
the project, and which achieves hydrologic effects or produces physical or economic benefits which are 
separately identifiable from those produced by other portions of the project.  Each item which requires a 
PCA or memorandum of agreement (MOA) or requires an amendment to such an existing document 
will be treated as a separable element. 
 

b. Unstarted separable elements that are not economically justified at the current discount rate, 
excluding recreation benefits and costs, must not be programmed for planning, engineering and design 
or construction.  Planning, engineering and design and construction for separable elements that are 
economically justified at the current discount rate excluding recreation benefits and costs may be 
programmed in the period PY through PY+9.  However, information required for PY new construction 
starts must be submitted for such separable elements for the PY in which they are programmed to 
initiate construction.  Unstarted separable elements, both programmed and unprogrammed, as 
applicable, must reflect the cost sharing and financing concepts in the Water Resources Development 
Acts of 1986, as amended, and 1996. 
 

c. Although funds for separable elements of ongoing construction projects are not programmed on 
an individual basis and are included as part of the program requests for their parent projects, each active 
uncompleted separable element, whether programmed or unprogrammed, must be shown individually, 
similar to a subproject in the Project Cost Estimate, PB-3, and Detailed Project Schedule, PB-2a, which 
are prepared for each parent project.  Each such separable element must include its applicable 
construction costs plus its associated planning, engineering and design and construction management 
costs.  Total Federal and non-Federal costs for each separable element must also be shown on the PB-3 
and PB-2a.  Furthermore, the method of financing for Federal and non-Federal funds for each separable 
element must also be shown on the PB-2a.  In addition to the separable elements identified during 
previous program submissions, all other uncompleted separable elements must be shown on PB-3s and 
PB-2a's, even if funds are not requested for the separable elements in the PY.  Also, a separate 
Illustration B-2.1, Project Data Summary, must be prepared for each separable element shown on the 
PB-3 and PB-2a.  In addition, Illustration B-2.4, PY Justification Sheet must be submitted for each 
unstarted separable element recommended for funding for construction in the PY.  For this purpose, 
unstarted separable elements are those that will not have construction work under contract by 30 
September of the PY-1. 
 

d. Resumptions are projects on which construction was stopped but can now be resumed.  
Unstarted projects are projects that were previously funded for construction but not physically started.  
For this purpose, resumptions and unstarted projects are those that will not have construction work under 
contract by 30 September of the PY-1, were not included in the PY-1 program, or were not funded in the 
conference report which accompanied the PY-1 appropriations act. 

 
e. Economic analyses supporting PY funding requests for the early stages of planning, engineering 

and design for unstarted separable elements, resumptions, and unstarted projects should be presented 
as follows:  Costs should be updated to current price levels.  Benefits should be those reported in the 
latest approved evaluation, e.g., EDR or reevaluation report, and must not be price indexed in any case 
except for specific benefit categories such as roads, bridges, and rail lines provided that these benefits 
do not constitute a major portion of overall benefits.  The total BCR at the applicable and current 
discount rates will be computed in the following manner: deflate the updated project cost to the price 
level of the latest approved detailed economic evaluation using adjustments for price level changes 
experienced in the interim period.  The CWCCIS and ENR indices are both acceptable for use in 



EC 11-2-183 
31 Mar 02 

 

 
B-2-9 

deflating project costs.  Next, annualize the deflated project cost at each discount rate and divide the 
costs into the benefits which also must be annualized at each discount rate.  Economic analyses 
supporting PY funding requests for construction of unstarted separable elements, resumptions, and 
unstarted projects must be contained in an official report approved in or later than PY-5.  In no case 
should the benefits be price indexed except for specific benefit categories such as roads, bridges, and 
rail lines provided that these benefits do not constitute a major portion of overall benefits.  After a 
decision has been made by the Director of Civil Works and ASA(CW) to include a separable element, 
resumption, or unstarted project in the PY program and construction funds have been appropriated for 
such work, no further update of the economic analysis will be required during the approval process for 
the non-Federal sponsor's financing plan and execution of the PCA provided the PCA is approved in the 
PY and no significant changes which may effect economic justification have been made from the latest 
approved document. 
 

f. Unstarted separable elements, resumptions, and unstarted projects being considered for 
construction will undergo the same critical review and selection process as new start construction 
projects in accordance with the criteria listed in Table B-2.1 and must be supported by an approved EDR, 
as applicable, or MSC or HQUSACE CECW-P approved LRR or GRR, as applicable, which specifically 
addresses the work recommended for construction. 
 
B-2.7. Adjustments to PY-1 Programs.  When Congress takes action on the PY-1 appropriations bill, 
appropriate revisions to Division submissions will be requested. 
 
B-2.8. Cost Estimates and Inflation Factors.  Cost estimates for all construction projects and 
separable elements will be based on a 1 October of the PY-1 price level with an allowance for inflation 
through the construction period assuming an efficient rate of construction. 
 

a. Project Cost Estimates, PB-3s, for projects which are recommended for funding in the PY should 
be updated to a 1 October of the PY-1 price level in accordance with the instructions in ER 11-2-240.  
Separable elements must be shown individually on the PB-3s.  Federal and non-Federal cost sharing 
must reflect the guidance in this subappendix.  The cost estimates for new start construction projects, 
new recreation area modernization projects, new major rehabilitation projects (including seepage or 
stability correction projects), new dam safety assurance projects, new deficiency correction projects, new 
reconstruction projects, new dredged material disposal facility projects, resumptions, new reimbursement 
projects, unstarted projects, and unstarted separable elements must be complete and reliable to assure 
credibility with the project sponsor, the Administration, and the Congress. 
 

b. Inflation factors for the period PY through PY+9 which must be used for updating cost estimates 
to include future inflation for the PY submission to CECW-B are shown on Table 1 of the EC.  These 
factors must be used to escalate future costs for consultants, A-E contractors, GM/GS employees, wage 
board employees, construction, and operation and maintenance activities through the construction period 
for each project.  The PY+9 inflation factors, compounded as appropriate, must be used for that portion 
of the construction period beyond PY+9 to project completion.  Instructions for escalating estimates 
beyond PY+9 are provided at the bottom of Table 1. 
 

c. Effective 1 October 1985, funds obligated for continuation of planning and engineering studies 
(CP&E) are considered project costs and must be included in project cost estimates.  However, CP&E 
funds obligated prior to 1 October 1985 remain excluded from project cost estimates.  Funds allocated 
for CP&E, which are obligated on or after 1 October 1985, and all advance engineering and design 
(AE&D) and preconstruction engineering and design (PED) funds shall be made a part of the cost 
allocation to project purposes and the cost apportionment between Federal and non-Federal shares. 
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d. Items which are indefinite or unprogrammed will be based on a 1 October of the PY-1 price level 
without an allowance for future inflation and their costs will be included in the unprogrammed balance to 
complete for each project.  Indefinite or unprogrammed items include parts of projects that will very likely 
not be programmed due to lack of local support or other non-funding reasons, unstarted separable 
elements which have a benefit-cost ratio less than 1.0 at the current discount rate excluding recreation 
benefits and costs, and some physically unstarted projects or separable elements which are not presently 
ready for initiation of construction and which require further design.  Many items in the unprogrammed 
balance to complete, although currently designated as active, may eventually be deauthorized or 
reclassified to the deferred or inactive categories, and all items must reflect the cost sharing and 
financing concepts in the Water Resources Development Acts 0f 1986, as amended, and 1996.  Some 
indefinite or unprogrammed items may proceed to construction at a future date, at which time they would 
be included in the programmed portion of the applicable project. 
 

e. Contracts for programmed work and other associated activities such as land acquisition, 
planning, engineering and design, and construction management will be inflated through the construction 
period for each project to project completion. 
 

f. Cost estimates and program requests will include future pay raises for GM/GS and wage board 
employees through the construction period to project completion.  Adjustments will be made by CECW-B 
to reflect, if necessary, Administration assumptions regarding absorption of the raises. 
 

g. To estimate the inflation allowance for construction projects to be included in the PY submission 
to CECW-B, and for other projects where appropriate, use the methodology provided below and the 
schedule developed for each project at the Baseline Level.  The inflation allowance for each project will 
be computed only once and will be used without recomputation for all funding level schedules.  The Non-
Federal costs for these projects will be escalated to include an inflation allowance for future years in the 
same manner as Federal costs. 
 

h. Instructions for escalating project cost estimates to include an allowance for future inflation are 
provided below. 
 

(1) Develop a Baseline Level schedule for each project at a 1 October of the PY-1 price level. 
 

(2) Do not further escalate contracts already awarded or to be awarded by 30 September of the PY-
2. 
 

(3) Escalate each contract to be awarded in the PY-1 and future years through its construction 
period in accordance with the guidance in Table 1. 
 

(4) Escalate land acquisition, in-house planning, engineering and design costs, in-house construction 
management costs, and Non-Federal costs through the construction period also in accordance with the 
guidance in Table 1. 
 
B-2.9. Schedules, Completion Dates, Contingencies and Funding Levels. 
 

a. A Detailed Project Schedule, PB-2a, will be prepared using PRISM for each project for the 
Baseline Level based on the assumptions noted above in accordance with the PRISM Users Manual.  
However, the automated PB-2a/PBS link will not be activated.  Therefore, the Baseline Level funding 
amounts from the PB-2a may be input into PBS by PRISM or may be manually input into PBS for 
Illustration B-2.1, Project Data Summary. 
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b. A completion date for each project will be developed for the Baseline Level.  If the completion 
date for the entire project is indefinite, then the completion date for the currently programmed 
construction work will be used.  If planning, engineering and design is the only programmed activity and 
all construction work is unprogrammed, then the completion date will be shown as indefinite.  For 
projects which include beach nourishment, show separate completion dates for initial construction and 
periodic nourishment. 
 

c. After the Baseline Level is developed using PRISM, Districts/Divisions will also develop a 
Capability Level, defined below, for each project by inputing data directly into PBS for Illustration B-2.1, 
Project Data Summary, prior to submission of all information to CECW-B.  The Capability Level funding 
for each fiscal year, including inflation allowances, should reflect the amounts that can realistically 
be expended during the 10-year period, PY through PY+9, based on in-house technical capability 
and a realistic financing capability on the part of the non-Federal project sponsors.  It is extremely 
important that Districts and Divisions carefully consider Capability Level amounts, and not merely 
copy the Baseline Level amounts into the Capability Level unless the Baseline Level amounts 
actually reflect their Capability Level efforts.  The ten year program recommendations to OMB and 
reallocations of PY through PY+9 ceiling amounts will be derived from the Capability Level.  
Districts and Divisions that merely copy the Baseline Level amounts into the Capability Level for 
convenience and ease of entry will be shortchanged in the ceiling allocation process. 
 

d. Savings and slippage reductions and assumed work allowances for the PY-1 construction 
program, as discussed above, must be reflected in the PB-2a's which are submitted to CECW-B using 
PRISM. 
 

e. The cost estimate for each project, subproject, or separable element of a project must include a 
separate item for contingencies as an allowance against some adverse or unanticipated condition not 
susceptible to exact evaluation from available data.  Contingencies will be displayed under a separate 
feature using feature code 59.  Separate line-items and descriptions may be used, if desired, under 
feature 59 to specifically display the contingencies associated with the work shown under features 01 
through 31.  The contingency allowance should be varied according to the stage of planning and design 
after considering the sufficiency of the data which form the basis of each quantity estimate.  ER 1110-2-
1302, appendix D, shows reasonable percentage factors to be used for contingency allowances in 
estimates of costs for construction and relocation features.  For projects that are not programmed to 
complete in the PY, the project cost estimate may include appropriate contingency allowances.  
However, the PY request must not include an amount for contingencies and such allowances must be 
distributed in the outyears in proportion to the work to which the contingencies apply.  Contingencies may 
only be included in the programmed or unprogrammed balance to complete in proportion to the work 
included therein.  For projects that are programmed to complete in the PY, the PY request may include 
an appropriate, reasonable amount for contingencies.  As a project nears completion, the contingency 
allowance must be reduced accordingly.  In no case will contingencies for completed work be 
included in the programmed or unprogrammed balance to complete subsequent to programmed 
project completion in the PY through PY+9.  Claim settlements and deficiency judgements in the PY 
through PY+9 will be handled in accordance with normal reprogramming procedures.  PY through PY+9 
requests must not include amounts for anticipated claim settlements or anticipated deficiency 
judgements. 
 

f. Optimum funding schedules for continuing projects and separable elements included in the 
President's program far exceed the available ceilings for each fiscal year.  This is true notwithstanding 
any proposed policy changes.  Therefore, optimum project schedules must be fundamentally revised to 
accommodate the allocated ceilings.  This will extend project completion dates far beyond their optimum 
schedules and may require undesirable contract sequencing, such as scheduling contracts on a no-gap 
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basis or even including periods where no work is underway.  We realize that delays due to constrained 
program ceilings will be a primary cause of extended project completion dates.  When project 
schedules are revised to accommodate the allocated ceilings, individual contracts, including 
associated contingencies, must be continuous.  Contracts must not show lapses in earnings or 
show contingencies in the programmed or unprogrammed balances to complete separately from 
other portions of the contract.  If large contracts cannot be accommodated within the allocated 
ceilings, they must be broken up into discrete pieces.  Furthermore, contracts must not be awarded 
in such a manner that they create future funding requirements that cannot be accommodated within 
the allocated ceilings.  Above all, programmed projects and separable elements must be treated 
consistently, and specific projects should not be singled out for accelerated funding nor should 
they be unduly delayed.  Project managers must be involved in developing the revised project 
schedules.  They have a crucial role to play in complying with the constrained funding ceilings and 
must be deeply involved in finding the least damaging ways to reduce funding requirements. 
 

g. Funding level definitions are provided below. 
 

(1) Baseline Level. 
 

(a) The Baseline Level includes funds to maintain, insofar as possible, the completion dates for all 
continuing construction projects based on the Administration's PY-1 program.  The Baseline Level should 
reflect the funding decisions shown on the PY-1 Congressional Detailed Project Schedules (PB-2a's); 
that is, earnings for new or unawarded contracts should not be accelerated and earnings for ongoing 
contracts should reflect actual progress.  However, contracts for unprogrammed separable elements 
which were not programmed in the PY-1 program may be programmed in the PY or outyears as 
otherwise appropriate.  Also, new start construction projects, new major rehabilitation projects (including 
continuing seepage or stability correction projects), dam safety projects not previously budgeted, new 
deficiency correction projects, new reconstruction projects, dredged material disposal facility projects not 
previously budgeted, new reimbursement projects, resumptions, unstarted projects, unstarted separable 
elements, and periodic beach nourishment projects not included in the PY-1 program will be included in 
this level. 
 

(b) To assure consideration of the OMB funding ceilings for CG, including IWTF, HMTF, and MR&T, 
and minimize revision of field input after submission to CECW-B, Baseline Level ceiling amounts for PY 
through PY+9 for items covered by this subappendix have been assigned to Divisions as shown on Table 
B-2.3.  These ceilings reflect the OMB PY ceilings for CG, including IWTF, HMTF, and MR&T 
appropriations.  Each Division's total Baseline Level amount for CG, IWTF, and HMTF continuing 
projects must not exceed its assigned ceiling for the PY through PY+9.  Ceiling amounts may not be 
shifted to subsequent fiscal years to reflect schedule slippages.  CECW-B may adjust assigned ceiling 
amounts subsequent to the initial program submission to reflect Congressional action on the PY-1 
appropriations or other special circumstances.  Nevertheless, each Division's initial Baseline Level 
program submission must not exceed its assigned PY through PY+9 ceilings for continuing projects.  The 
CG, IWTF, and HMTF ceiling amounts include all PY continuing items covered by subappendix B-2 
which were programmed in PY-1 (i. e. PY-1 continuing construction projects, major rehabilitation 
projects, dam safety assurance projects, deficiency correction projects, reconstruction projects, dredged 
material disposal facility projects, reimbursement projects, resumptions, unstarted projects, unstarted 
separable elements).  The applicable ceiling amounts assigned to designated high priority projects 
included in the President's PY-1 program must not be diverted to other continuing projects.  If the ceiling 
cannot be used on a designated high priority project, the excess amount must be reported to CECW-BE 
so that it can be reallocated to meet Corps wide needs.  The CG, and IWTF ceiling amounts exclude 
continuing construction projects, or portions thereof, excluded from the President's PY-1 program by 
OMB, and all PY through PY+9 new starts, including new start construction projects, new major 
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rehabilitation projects, new dam safety assurance projects, new deficiency correction projects, new 
reconstruction projects, new reimbursement projects, new dredged material disposal facility projects, 
resumptions, unstarted projects, unstarted separable elements, and periodic beach nourishment projects 
not included in the PY-1 program.  Division CG total Baseline Level program amounts may exceed their 
CG and IWTF ceilings by the amount for new start activities and continuing projects, or portions thereof, 
excluded from the President's PY-1 program by OMB.  We will adjust each Division's total CG and IWTF 
ceiling amount after selections are completed for new start and continuing items to be included in the PY 
submission to OMB and Congress.  For MR&T, the ceilings include both new starts and PY continuing 
items. 
 

(2) Decrement Level.  A Decrement Level input will not be required with the initial program 
submission. 
 

(3) Capability Level.  In addition to the activities in the Baseline Level, the Capability Level includes 
funds to advance the construction schedule of a project by advancing the completion of a useful 
increment of work to provide earlier realization of benefits or by advancing completion of the entire 
project.  The Capability Level funding for each fiscal year, including inflation allowances, should 
reflect the amounts that can realistically be expended during the 10-year period, PY through PY+9, 
based on in-house technical capability and a realistic financing capability on the part of the non-
Federal project sponsors.  It is extremely important that Districts and Divisions carefully consider 
Capability Level amounts, and not merely copy the Baseline Level amounts into the Capability Level 
unless the Baseline Level amounts actually reflect their Capability Level efforts.  The ten year 
program recommendations to OMB and reallocations of PY through PY+9 ceiling amounts will be 
derived from the Capability Level.  Districts and Divisions that merely copy the Baseline Level 
amounts into the Capability Level for convenience and ease of entry will be shortchanged in the 
ceiling allocation process. 
 
B-2.10. Recreation Facilities.  In accordance with the current policy on Federal funding of recreation 
facilities at projects under construction, additional recreation facilities will not be programmed, except for 
minimum facilities needed for health and safety as defined in ER 1165-2-400, unless local interests 
agree to provide 50 percent cost sharing and financing for their share of recreation costs and to bear 100 
percent of the recreation operation and maintenance costs in accordance with the cost sharing and 
financing concepts in the Water Resources Development Act 0f 1986, as amended,. 
 

a. For projects where local interests have definitely declined to provide Non-Federal cost sharing, 
or where there is not yet a cost sharing agreement for whatever reason, include minimum facilities for 
health and safety in the project schedules, as appropriate, and include remaining recreation facilities in 
the unprogrammed balance to complete beyond PY+9.  However, recreation development previously 
approved by ASA(CW) at 100 percent Federal cost may be completed. 

 
b. For continuing construction projects with recreation facilities previously included in the 

unprogrammed balance to complete for which non-Federal interests have expressed a desire to 
construct all or a portion of the unprogrammed facilities, construction of such recreation facilities will be 
considered a PY new investment decision and will be included on Illustration B-2.6, PY Proposed New 
Major Rehabilitation and Other New Work Summary.  Furthermore, such work must be submitted to 
HQUSACE CECW-B as a new start separable element for PY construction funding even though the 
proposed recreation facilities may be included in an executed PCA or section 221 agreement. 
 

c. For continuing construction projects with recreation facilities which are not included in an 
executed PCA or section 221 agreement, construction of such recreation facilities will be considered a 
PY new investment decision and will be included on Illustration B-2.6, PY Proposed New Major 
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Rehabilitation and Other New Work Summary.  Furthermore, such work must be submitted to HQUSACE 
CECW-B as a new start separable element for PY construction funding. 
 

d. For new start construction projects or unstarted separable elements, construction of recreation 
facilities will be considered together with the primary portion of the project or separable element as a PY 
new investment decision and will be included on Illustration B-2.7, New Start Construction Checklist. 
 
B-2.11. Cost Sharing. 
 

a. For navigation projects, section 101 (a).(1). of the Water Resources Development Act 0f 1986, 
as amended,, as amended, and section 201 of the Water Resources Development Act of 1996 specifies 
that the cost sharing and financing provisions reflected in the Act shall apply to any project, or separable 
element thereof, on which a contract for physical construction has not been awarded before the date of 
enactment of the Act, 17 November 1986. 
 

b. For flood control and other projects, section 103.(e).(1). of the Water Resources Development 
Act of 1986, as amended, specifies that the cost sharing and financing provisions of the act shall apply to 
any project, or separable element thereof, on which physical construction is initiated after 30 April 1986, 
except for specific projects exempted from this provision as noted in the Act.  Section 202 (a) of the 
Water Resources Development Act of 1996 specifies that the non-Federal share of project costs 
assigned to flood control shall be 35 percent for any project authorized after the date of enactment of the 
Act, 12 October 1996. 
 

c. For new deficiency correction projects at non-Federally operated and maintained projects, cost 
sharing and financing will reflect the concepts of the Water Resources Development Acts 0f 1986, as 
amended, and 1996 unless an exception is granted by ASA(CW) during the reconnaissance report 
review and approval process. However, these projects will reflect the cost sharing and financing concepts 
in the Water Resources Development Acts of 1986, as amended, and 1996 until excepted from such 
cost sharing by ASA(CW).  For new deficiency correction projects at Corps of Engineers operated and 
maintained projects, there will be no cost sharing required unless a non-Federal sponsor has contributed 
toward the initial construction of the project.  Payment may be required of public entities which have 
signed agreements with the Government, e.g. for water supply storage. 
 

d. For dam safety assurance projects that have not been previously programmed for construction, 
cost sharing and financing will reflect a non-Federal cash contribution allocated to project purposes in 
accordance with Section 1203.(a) of the Water Resources Development Act 0f 1986, as amended,. 
 

e. For new reconstruction projects, cost sharing and financing will reflect the concepts of the Water 
Resources Development Acts 0f 1986, as amended, and 1996. 
 

f. For resumptions, cost sharing and financing will depend on the circumstances under which 
construction on the project was stopped.  Generally, if it was at the request of, or due to action by local 
interests, cost sharing and financing concepts reflected in the Water Resources Development Acts 0f 
1986, as amended, and 1996 will apply.  However, if the project was stopped by other parties, such as in 
the case of a court injunction, then the originally authorized cost sharing and financing requirements will 
be applicable. 
 

g. Projects and separable elements for which construction was ongoing with respect to applicable 
portions of the Water Resources Development Act 0f 1986, as amended, are not affected by the cost 
sharing provisions of the Water Resources Development Acts 0f 1986, as amended, and 1996. 
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h. New GRR or PED type activities funded under the CG account either by inclusion in the PY 
program or by Congressional add will be subject to concurrent non-Federal financing of the cost of these 
efforts.  This non-Federal financing requirement may be met through:  (1) a design agreement if a PCA 
has not yet been executed for the project or separable element to which the new work pertains; (2) a 
previously executed PCA for the project or separable element; or (3) a design agreement if the executed 
agreement for the project or separable element does not include a provision for concurrent financing of 
the non-Federal share of project costs.  These GRR or PED type activities will be included in the total 
project cost estimate and fund allocations for the overall project or separable element and will ultimately 
be cost shared at the rate for the construction project or separable element to which they apply. 
 

i. Since Federal funds are limited, it is especially important that financial obligations for 
construction in each fiscal year include the appropriate non-Federal cash share.  For each project, non-
Federal required cash contributions and Federal funds should be obligated such that the sponsor's 
percentage cash share of financial obligations for construction in each fiscal year is equal to the 
sponsor's overall percentage cash share of total financial obligations for construction.  The exception is 
in the first fiscal year of construction, when the sponsor's required cash contributions should be higher 
than this proportion because it will include the non-Federal share of sunk PED and engineering and 
design costs, other than non-Federal contributions already made, if any.  Credit for authorized and 
approved construction by the sponsor, if any, should be included in financial obligations for construction 
and applied toward the sponsor's required cash contribution (other than the 5 percent cash share required 
for structural flood control) in the year that the credit for the completed work is afforded.  In all cases the 
schedule for obligating and expending non-Federal funds is independent of the schedule for the provision 
or crediting of LERRDs.  Failure to obtain, obligate, and expend non-Federal cash contributions in the 
proper proportion results in the improper, excessive obligation and expenditure of Federal funds and the 
unnecessary delay of projects whose schedules are constrained by the availability of Federal funds. 
 
B-2.12. Remaining Benefit-Remaining Cost Ratio (RBRCR).  Use the following guidelines to compute 
the RBRCR at the applicable interest rate and current interest rate for Illustration B-2.1, Project Data 
Summary. 
 

a. Consider anticipated Federal and non-Federal allocations and other non-Federal costs through 
the PY-1 as sunk, and exclude them from the RBRCR computation.  The amortization and interest 
portion of the annual charges will be computed on the remaining first costs and the interest during 
construction for the remainder of the construction period.  Include total project operation and 
maintenance costs and benefits, unless the project is in a category described below. 
 

b. Where the project includes completed independent units or useful increments, the realized 
annual benefits will also be excluded from the RBRCR computation, along with the sunk costs.  In this 
case, sunk costs include operation and maintenance costs as well as capital costs of the completed 
independent units or increments.  For beach erosion control projects where the initial fill has been 
completed and only periodic nourishment remains to be accomplished, indicate the RBRCR is not 
applicable because initial construction has been completed.  For uncompleted reservoir projects that are 
not formally operational, i. e., a permanent pool has not been impounded, flood control benefits from 
work in place may be treated as incidental benefits and included in the RBRCR computation. 
 

c. The RBRCR supporting PY funding requests for the early stages of planning, engineering and 
design for unstarted separable elements, resumptions, and unstarted projects when a current evaluation 
contained in an official report approved in or later than PY-5 is not available should be computed in the 
following manner:  deflate the updated project cost to the price level of the latest approved detailed 
economic evaluation, deflate the expended project costs to the price level of the latest approved 
evaluation, reduce the deflated project cost estimate by the deflated expended costs, annualize the 
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remaining project costs at the required discount rates, and divide the remaining annualized costs into the 
benefits which also must be annualized at the required discount rates.  In no case should the benefits be 
price indexed except for specific benefit categories such as roads, bridges, and rail lines provided that 
these benefits do not constitute a major portion of overall benefits.  The RBRCR should be reported with 
the price level and date of benefit evaluation noted (see sample explanation for Illustration B-2.4 in Basis 
for Benefit-Cost Ratio paragraph). 
 

d. The RBRCR supporting PY funding requests for construction of unstarted separable elements, 
reimbursement projects, reconstruction projects, resumptions, and unstarted projects must be based on 
current approved evaluations of benefits and costs contained in an official report approved in or later 
than PY-5.  Computation of the RBRCR should follow the instructions in paragraph B-2.12.c above.  In 
no case should the benefits be price indexed except for specific benefit categories such as roads, 
bridges, and rail lines provided that these benefits do not constitute a major portion of overall benefits. 
 

e. For projects that are complete for all practical purposes, or were authorized without a formal 
benefit-cost analysis, indicate the RBRCR is not applicable because the project is nearing completion or 
because monetary benefits have not been quantified, as appropriate. 
 
B-2.13. Supporting Data.  The following items must be prepared as indicated for each project for which 
funds are requested in the PY. 
 

a. Detailed Project Schedule, PB-2a, will be prepared using PRISM for the Baseline Level for each 
project for which funds are requested in the PY.  However, the automatic PB-2a to PBS copy feature will 
not be activated.  The Baseline Level PB-2a must reflect the funding decisions for continuing projects 
shown on the PY-1 Congressional PB-2a and must display all active uncompleted separable elements.  
Note that the current PB-2a format shows a breakdown through PY+9.  The PB-2a has also been 
modified to separately display Federal funds, Inland Waterways Trust Funds, Harbor Maintenance Trust 
Funds, non-Federal cash contributions and other costs, and Other Federal Agency funds in the method 
of financing tabulations.  Contingencies will be displayed under a separate feature using feature code 59. 
 Separate line-items and descriptions may be used, if desired, under feature 59 to specifically display the 
contingencies associated with the work shown under features 01 through 31. 
 

b. Illustration B-2.1, Project Data Summary, will be prepared for each continuing project or 
separable element, each project or separable element expected to be recommended as a new 
construction start during the period PY through PY+9, and each programmed or unprogrammed 
separable element  included in a Detailed Project Schedule, PB-2a, for a parent project proposed for 
funding in the PY, in accordance with instructions in the PRISM Users Manual.  This includes new start 
construction projects, new recreation area modernization projects, new major rehabilitation projects, new 
dam safety projects, new deficiency correction projects, new reconstruction projects, new dredged 
material disposal facility projects, new reimbursement projects, resumptions, unstarted projects, and 
unstarted separable elements.  Individual Illustrations B-2.1 prepared for programmed and 
unprogrammed separable elements will be rolled up into their parent projects by PRISM.  A separate 
data field has been established to show remaining PED costs on each Illustration B-2.1 for PY+1 through 
PY+9 new construction start projects or separable elements so that PED costs will not be included with 
construction costs in the 10 year construction program.  The Baseline Level funding amounts from the 
PB-2a may be input into PBS by PRISM or may be manually input into PBS since the automatic PB-2a 
to PBS copy feature will not be activated,.  The Capability Level funding amounts will be directly entered 
into PBS by the field.  Illustrations B-2.2A, B-2.2B, B-2.2C, B-2,2D, and B-2.3 provide summaries of 
Federal (Corps) funding requirements, Inland Waterways Trust Fund requirements, Harbor Services 
Fund requirements, Other Federal Agency funding requirements, Non-Federal cash contributions and 
other costs, and completions, respectively, from data developed for each Illustration B-2.1.  The 
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Capability Level funding for each fiscal year, including inflation allowances, should reflect the 
amounts that can realistically be expended during the 10-year period, PY through PY+9, based on 
in-house technical capability and a realistic financing capability on the part of the non-Federal 
project sponsors. 
 

c. Illustration B-2.4, PY Justification Sheet, will be prepared for the Baseline Level for each new 
start construction project, new recreation area modernization project, new major rehabilitation project, 
new dam safety assurance, new deficiency correction project, new reconstruction project, new dredged 
material disposal facility project, new reimbursement project, resumption, and unstarted project which is 
recommended for funding in the PY.  Furthermore, a justification sheet will be prepared for each 
continuing dam safety project, major rehabilitation seepage or stability correction project, or dredged 
material disposal facility project that has not been previously included in the PY-1 President's budget.  In 
addition, although funds for separable elements of ongoing construction projects are not programmed on 
an individual basis and are included as part of the program requests for their parent projects, Illustration 
B-2.4, PY Justification Sheet, will be prepared for each unstarted separable element which is 
recommended for funding for construction in the PY.  The justification sheets must be typed on standard 
size paper, 8 1/2 inches by 11 inches, as left justified Word97 or earlier version documents at 6 lines per 
inch (.167 inch line height) using a landscape 10 point font (12 characters per inch); Courier or Arial are 
the preferred typefaces.  The typed material must be confined to 6 1/2 inches vertically and 10 inches 
horizontally, leaving 1/2 inch margins on the left and right sides, and 1 inch margins on the top and 
bottom.  The June submission must be submitted by email as a Word97 or earlier version document.  
See paragraph 11.b.(2).(a). of the main EC for specific instructions concerning conversion of your 
justification sheets to an Adobe Acrobat 4.0 file for transmission of the Congressional submission to HQ. 
 The appropriation title and project classification must be typed as the first line in the body and the 
Division, District, and project name must be typed in the 1 inch bottom margin.  Do not underline any 
headings.  Illustrations B-2.4 for continuing projects will be requested at a later date for the PY 
submission to Congress. 
 

d. Illustration B-2.6, PY Proposed New Major Rehabilitation and Other New Work Summary, will be 
prepared to identify each new major rehabilitation project, new recreation area modernization project, 
new deficiency correction project, new reconstruction project, resumption, unstarted project, and 
unstarted separable element of an ongoing project recommended for construction funding in the PY in 
either the baseline or capability levels.  In addition, for continuing construction projects with recreation 
facilities included in the unprogrammed balance to complete for which non-Federal interests have 
expressed a desire to construct all or a portion of the unprogrammed facilities, construction of such 
recreation facilities will be considered a PY new investment decision and will be included on Illustration 
B-2.6 even though the proposed recreation facilities may be included in an executed PCA or section 221 
agreement. 
 

e. Illustration B-2.7, New Start Construction Checklist, will be prepared to identify PY new start 
construction projects that are recommended in either the baseline or capability levels in accordance with 
the criteria listed in Table B-2.1. 
 

f. You should be prepared to submit three copies of the document confirming compliance with 
preliminary selection criterion number 3 of Table B-2.1 for all recommended new start candidates.  If the 
recommended plan materially differs either in scope or costs (20 percent, adjusted) from the authorized 
plan, or from that included in the report being processed for submission to Congress, three copies of the 
reevaluation report justifying such deviation will be required.  If copies of required reports have been sent 
for previous program submissions, CECW-B will verify the availability of these reports before requesting 
additional copies. 
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g. A reproducible map will be provided for each new start construction project, new major 
rehabilitation project, new recreation area modernization project,  new deficiency correction project, new 
reconstruction project, new reimbursement project, resumption, unstarted project, and unstarted 
separable element of an ongoing project recommended for funding for construction in the PY.  
Furthermore, a map will be provided for each continuing dam safety project, major rehabilitation seepage 
or stability correction project, or dredged material disposal facility project that has not been previously 
included in the PY-1 President's budget.  For the June submission, a copy of a location or project map 
from a feasibility report, design memorandum, or other document will be sufficient.  The June submission 
map must be marked in black reproducible pencil to clearly show the project and separable elements 
thereof, if applicable, in relation to nearby geographical features.  The purpose of the map is to aid in 
understanding the nature of the project or separable element.  See paragraph 11.b.(2).(a). of the main 
EC for specific instructions concerning conversion of your maps to an Adobe Acrobat 4.0 file for 
transmission of the Congressional submission to HQ. 

 
 
 
 
B-2.14. Coding Instructions. 
 

a. An automated database will be developed for the construction program using the PBS module of 
PRISM.  Coding instructions have been provided in the PRISM Users Manual.  A PB-2a will be prepared 
using PRISM for the Baseline Level for each project recommended for funding in the PY.  However, the 
automatic PB-2a to PBS copy feature will not be activated.  Therefore, the Baseline Level funding 
amounts from the PB-2a may be input into PBS by PRISM or may be manually input into PBS for 
Illustration B-2.1, Project Data Summary.  The Capability Level funding amounts will be directly entered 
into PBS by the field for Illustration B-2.1. 
 

b. Illustration B-2.1, Project Data Summary, Illustration B-2.2A, Federal (Corps) Funding 
Requirements Summary, Illustration B-2.2B, Inland Waterways Trust Fund Requirements Summary, 
Illustration B-2.2C, Other Federal Agency Funding Summary, Illustration B-2.2D, Non-Federal Cash 
Contributions and Other Costs Summary, Illustration B-2.2E, Harbor Maintenance Trust Fund 
Requirements Summary, and Illustration B-2.3, Completions Summary, may be extracted from the PBS 
database. 
 
B-2.15. Submission Requirements.    Copies of the following  items must be submitted to HQUSACE 
CECW-BE, C, or W, as applicable, WASH DC 20314-1000, except as noted, by the date and in the 
amount indicated below. 
 

a. Baseline Level PB-2a prepared using PRISM for each project for which funds are requested in 
the PY, database will close 30 June, ADP output, no hardcopy submission required. 
 

b. Illustration B-2.1, Project Data Summary Table, for each continuing project or separable 
element, each project or separable element expected to be recommended as a new construction start 
during the period PY through PY+9, and each programmed or unprogrammed separable element 
included in a Detailed Project Schedule, PB-2a, for a parent project proposed for funding in the PY.  This 
includes new start construction projects, new recreation area modernization projects, new major 
rehabilitation projects, new dam safety assurance projects, new deficiency correction projects, new 
reconstruction projects, new dredged material disposal facility projects, new reimbursement projects, 
resumptions, unstarted projects, and unstarted separable elements.  For the Baseline Level, Individual 
Illustrations B-2.1 prepared for programmed and unprogrammed separable elements will be rolled up into 
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their parent projects by PRISM. Database will close 30 June, ADP output, no hard copy submission 
required. 
 

c. Illustration B-2.2A, Federal (Corps) Funding Requirements Summary, database will close 30 
June, ADP output, no hard copy submission required.  This is a summary of all Illustrations B-2.1. 
 

d. Illustration B-2.2B, Inland Waterways Trust Fund Requirements Summary, database will close 30 
June, ADP output, no hard copy submission required.  This is a summary of all Illustrations B-2.1 
 

e. Illustration B-2.2C, Other Federal Agency Funding Summary, database will close 30 June, ADP 
output, no hard copy submission required.  This is summary of all Illustrations B-2.1. 
 

f. Illustration B-2.2D, Non-Federal Cash Contributions and Other Costs Summary, database will 
close 30 June, ADP output, no hard copy submission required.  This is a summary of all Illustrations B-
2.1. 
 

g. Illustration B-2.2.E, Harbor Services Fund Requirements Summary, database will close 30 June, 
ADP output, no hard copy submission required.  This is a summary of all Illustrations B-2.1 
 

h. Illustration B-2.3, Completions Summary, database will close 30 June, ADP output, no hardcopy 
submission required.  This is a summary of all Illustrations B-2.1. 
 

i. Illustration B-2.4, PY Justification Sheet, for the Baseline Level for each new start construction 
project, new recreation area modernization project, new major rehabilitation project, new dam safety 
assurance project, new deficiency correction project, new reconstruction project, new dredged 
material disposal facility project, new reimbursement project, resumption, unstarted project, and 
unstarted separable element of an ongoing project recommended for construction funding in the PY, 
1 June, no hardcopy required.  Furthermore, a justification sheet will be prepared for each continuing 
dam safety project, major rehabilitation seepage or stability correction project, or dredged material 
disposal facility project that has not been previously included in the PY-1 President's budget.  The 
June submission must be submitted by email as a Word97 or earlier version document.  See 
paragraph 11.b.(2).(a). of the main EC for specific instructions concerning conversion of your 
justification sheets to an Adobe Acrobat 4.0 file for transmission of the Congressional submission to 
HQ. 

 
j. Illustration B-2.6, PY Proposed New Major Rehabilitation and Other New Work Summary.  Each 
new major rehabilitation project, new recreation area modernization project, new dam safety 
assurance project, new deficiency correction project, new reconstruction project, new dredged 
material disposal facility project, resumption, unstarted project, unstarted separable element of an 
ongoing project, and additional recreation facility recommended for construction funding in the PY 
must be listed, 1 June, 3 copies. 

 
k. Illustration B-2.7, New Start Construction Checklist, to identify PY new start construction projects 

that are recommended in accordance with the criteria listed in Table B-2.2, 1 June, 10 copies. 
 

l. Feasibility Report with Engineering Appendix, EDR, and/or LRR or GRR for each new start 
construction project recommended for construction funding in the PY, when requested, 3 copies. 
 

m. A reproducible map on 8 1/2 inch by 11 inch paper for each new start construction project, new 
major rehabilitation project, new recreation area modernization project, new dam safety assurance 
project, new deficiency correction project, new reconstruction project, new dredged material disposal 
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facility project, new reimbursement project, resumption, unstarted project, and unstarted separable 
element of an ongoing project recommended for construction funding in the PY, 1 June, 10 copies.  
Furthermore, a map will be provided for each continuing dam safety project, major rehabilitation seepage 
or stability correction project, or dredged material disposal facility project that has not been previously 
included in the PY-1 President's budget.  Larger folded maps are no longer acceptable.  See paragraph 
11.b.(2).(a). of the main EC for specific instructions concerning conversion of your maps to an Adobe 
Acrobat 4.0 file for transmission of the Congressional submission to HQ. 
 

n. Evaluation or reconnaissance report, as applicable, for each new major rehabilitation project new 
dam safety assurance project, new deficiency correction project, and new dredged material disposal 
facility project recommended for construction funding in the PY, including submission letter and 
subsequent forwarding and approval endorsements; 15 March for new major rehabilitation projects, 3 
copies to HQUSACE CECW-AR; 1 June for new dam safety assurance projects, new deficiency 
correction projects, and new dredged material disposal facility projects, 3 copies to HQUSACE CECW-
AR, CECW-E, and CECW-O, respectively.  In addition, an appropriate report must be approved by 
HQUSACE CECW-O and ASA(CW), as applicable, or at HQUSACE CECW-O for approval, as 
applicable, by 1 June of the PY-2 with HQUSACE CECW-O and ASA(CW) approval, as applicable, 
expected by 1 August of the PY-2 to be considered for inclusion in the PY program as a continuing 
project. 
 

o. EDR or reevaluation report for each unstarted separable element, resumption, or unstarted 
project recommended for construction funding in the PY, including submission letter and subsequent 
forwarding and approval endorsements, 1 June, 3 copies. 
 

p. Approved M-CACES baseline cost estimate (summary sheets to the subfeature element level for 
each feature and the appropriate narrative) for each new start construction project, new major 
rehabilitation project (except seepage or stability correction projects), new dam safety assurance project, 
new deficiency correction project, new reconstruction project, new dredged material disposal facility 
project, new reimbursement project, resumption, unstarted project, and unstarted separable element 
recommended for construction funding in the PY, 1 June, 1 copy. 
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TABLE B-2.1 
NEW STARTS:  CONSTRUCTION 

(INCLUDING SEPARABLE ELEMENTS, RECONSTRUCTION PROJECTS, 
REIMBURSEMENT PROJECTS, RESUMPTIONS, AND UNSTARTED PROJECTS) 

 
BASIC, PRELIMINARY SELECTION AND PRIORITIZATION CRITERIA 

 
BASIC CRITERIA 
 
1. The project is authorized for construction, or will complete PED prior to the PY. 
 
2. The project has net NED benefits at the applicable discount rate or is responsive to mitigation, 
restoration, or protection of environmental resources. 
 
3. PED is fully funded by the end of the PY-1 and the PCA is on schedule to be executed and the 
Financing Plan approved no later than the end of the PY. 
 
4. The Project Manager has confirmed the sponsor's understanding of its contractual and financial 
commitments and its ability to meet the funding requirements of the construction schedule, including 
payback of its share of PED costs. 
 
5. If the project has an unapproved report  involving a significant change in project scope or cost or for 
addition of fish and wildlife mitigation measures, the required change(s) recommended  in the report 
must be scheduled for Washington level review and approval by ASA(CW), as applicable, by 1 August of 
the PY-2. 
 
PRELIMINARY SELECTION CRITERIA 
 
1. Appropriate evaluation of project merits is contained in a Corps report and, in the case of a project 
the justification of which is based on NED benefits, the project has net NED benefits, at the current 
discount rate, based on firm benefits and an approved M-CACES baseline cost estimate. 
 
2. The project is in compliance with the applicable environmental statutes, appropriate to the current 
stage of implementation. 
 
3. The planning and policy review process for the recommended plan is scheduled for completion by 
ASA(CW) by 1 August of PY-2.  For those projects where there are no substantial changes to the project 
plan presented in the feasibility report with an engineering appendix approved by ASA(CW), as 
applicable, the feasibility report will serve as the necessary document.  For all other projects, an 
approved EDR, as applicable, or MSC or HQUSACE CECW-P approved GRR, as applicable, will be 
required in accordance CECW-A Policy Memorandum No. 2, 6 April 1995, subject:  Civil Works Decision 
Document Review-Policy Compliance.  If the economic analysis in the applicable document was 
approved earlier than PY-5, a LRR on the project economics will be required in accordance with 
paragraph 8 of the main part of the EC and paragraph B-2.3.a of this subappendix.  The LRR may be 
approved by the MSC. 
 
4. A M-CACES baseline cost estimate has been prepared, in accordance with ER 5-1-11, with approval 
at the appropriate level as the basis for the subsequent work and financial flow. 
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TABLE B-2.1 (Continued) 
NEW STARTS:  CONSTRUCTION 

(INCLUDING SEPARABLE ELEMENTS, RESUMPTIONS, AND UNSTARTED PROJECTS) 
BASIC, PRELIMINARY SELECTION AND PRIORITIZATION CRITERIA 

 
PRELIMINARY SELECTION CRITERIA (Continued) 
 
5. A project management plan (PMP) has been prepared and approved. 
 
6. If a postauthorization change is required, only routine issues are involved which will not require 
Congressional authorization. 
 
7. No known or reasonably anticipated conditions or unresolved issues exist which might prevent either: 
 (1) award of the first significant construction contract by the end of the PY; or (2) the start of real estate 
acquisition for the first significant construction contract so that the scheduled construction contract can 
be awarded no later than the end of the following fiscal year (PY+1) in the absence of the sponsor 
possessing title to the required lands and easements.  Planning, engineering and design work should be 
far enough along in the PY so that the orderly and continuous progression of construction is assured with 
the scheduled award of the first construction contract. 
 
8. An Environmental Assessment/Finding of No Significant Impact signed, or final EIS has been filed, 
or final EIS supplement is scheduled for filing with EPA by 1 August of the PY-2. 
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TABLE B-2.1 (Continued) 
NEW STARTS:  CONSTRUCTION 

(INCLUDING SEPARABLE ELEMENTS, RESUMPTIONS, AND UNSTARTED PROJECTS) 
BASIC, PRELIMINARY SELECTION AND PRIORITIZATION CRITERIA 

 
PRIORITIZATION CRITERIA 
 
 Projects Justified Based on NED Benefits 
 
                                                            Project Priority 
Criteria to be Met  1 2 3 4 5 6 
 
Economic Considerations 
 

BCR > 1.0 at current discount rate with separable  X X X 
recreation benefits and costs excluded. 

 
All other projects.     X X X 

 
Environmental Considerations 1/ 
 

With no adverse impact on environmental resources  X   X 
 

With justified mitigation fully offsetting losses   X   X 
to environmental resources. 

 
With justified mitigation not fully offsetting    X   X 
losses to environmental resources. 

 
 
 
 Projects to Mitigate, Restore, or Protect Environmental Resources 
 
Resource Category 2/ 
 

Wetlands   X 
 

Other ecological resources   X 
 
 
 
Footnotes 
 
1/ Can include activities for restoration or protection as added increments of work. 
 
2/ Priority within each category will be based upon relative productivity using such measures as cost 
per unit of output, taking into consideration relative significance of output. 
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TABLE B-2.2 
APPLICABLE DISCOUNT RATES IN EFFECT 

WHEN INITIAL CONSTRUCTION FUNDS WERE APPROPRIATED 
 
 Discount Rate 1/ 
     Show on Show on 

Fiscal Year  Justification Sheet Illustration B-
2.1 
 

1958    2 1/2   2.500 
1959    2 1/2   2.500 
1960    2 1/2   2.500 
1961    2 1/2   2.500 
1962    2 5/8   2.625 
1963    2 5/8   2.625 
1964    2 7/8   2.875 
1965    3    3.000 
1966    3 1/8   3.125 
1967    3 1/8   3.125 
1968    3 1/8   3.125 
1969    3 1/4   3.250 
1970    3 1/4   3.250 
1971    4 7/8   4.875 
1972    5 1/8   5.125 
1973    5 3/8   5.375 
1974    5 1/2   5.500 
1975    5 5/8   5.625 
1976    5 7/8   5.875 
1977    6 1/8   6.125 
1978    6 3/8   6.375 
1979    6 5/8   6.625 
1980    6 7/8   6.875 
1981    7 1/8   7.125 
1982    7 3/8   7.375 
1983    7 5/8   7.625 
1984    7 7/8   7.875 
1985    8 1/8   8.125 
1986    8 3/8   8.375 
1987    8 5/8   8.625 
1988    8 7/8   8.875 
1989    8 5/8   8.625 

 
 
1/ Unless the project qualifies for the 3 1/4 percent rate under the "grandfather" clause in Section 80 of 
the 1974 Water Resources Development Act. 
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TABLE B-2.2 (Continued) 
APPLICABLE DISCOUNT RATES IN EFFECT 

WHEN INITIAL CONSTRUCTION FUNDS WERE APPROPRIATE 
 
 Discount Rate 1/ 
     Show on Show on 

Fiscal Year  Justification Sheet Illustration B-
2.1 
 

1990    8 5/8   8.625 
1991    8 7/8   8.875 
1992    8 7/8   8.875 
1993    8 3/4   8.750 
1994    8 1/2   8.500 
1995    8 1/4   8.250 
1996    8    8.000 
1997    7 3/4   7.750 
1998    7 5/8   7.625 
1999    7 3/8   7.375 
2000    7 1/8   7.125 

  2001    6 7/8   6.875 
  2002    6 5/8   6.625 
  2003    6 3/8   6.375 
  2004    6 1/8    6.125 
 
1/ Unless the project qualifies for the 3 1/4 percent rate under the "grandfather" clause in Section 80 of 
the 1974 Water Resources Development Act. 
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TABLE B-2.3 
FY02 SAVINGS AND SLIPPAGE AND BASELINE LEVEL FY03 THROUGH FY12 PROGRAM CEILING AMOUNTS 
CONSTRUCTION, GENERAL, INLAND WATERWAYS TRUST FUND, HARBOR MAINTENANCE TRUST FUND, 

AND FLOOD CONTROL, MISSISSIPPI RIVER AND TRIBUTARIES PROJECTS 
$000 

  FY02 FY02           
 FY02 EST EST           

DIV BUD S&S ALLOC FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 
              

CONSTRUCTION, GENERAL, INLAND WATERWAYS TRUST FUND, AND HARBOR MAINTENANCE TRUST FUND    
              

LR 218,950 -23,155 195,795 280,000 329,000 375,000 417,000 439,000 409,000 351,000 273,000 360,000 371,000 
MV 190,400 -20,136 170,264 167,000 166,000 172,000 192,000 223,000 247,000 310,000 361,000 327,000 337,000 
NA 228,800 -24,197 204,603 202,000 217,000 213,000 193,000 187,000 189,000 188,000 218,000 558,000 575,000 
NW 183,200 -19,374 163,826 200,000 184,000 168,000 160,000 158,000 163,000 176,000 165,000 2,000 2,000 
PO  8,200 -867 7,333 13,000 20,000 20,000 15,000 0 0 0 0 0 0 
SA 297,700 -31,435 266,215 233,000 238,000 251,000 258,000 276,000 309,000 338,000 401,000 213,000 219,000 
SP 130,200 -13,769 116,431 170,000 161,000 149,000 146,000 124,000 111,000 103,000 92,000 68,000 70,000 
SW  97,000 -10,353 87,547 108,000 92,000 90,000 91,000 95,000 103,000 94,000 73,000 0 0 
HQ 125,230 -13,244 111,986 131,000 138,000 145,000 154,000 166,000 179,000 194,000 218,000 320,000 330,000 

              
TOTAL 1,480,580 -165,235 1,324,000 1,504,000 1,545,000 1,583,000 1,626,000 1,668,000 1,710,000 1,754,000 1,801,000 1,848,000 1,904,000 

              
FLOOD CONTROL, MISSISSIPPI RIVER AND TRIBUTARIES        

              
MV 140,542 -5,962 134,582 148,521 150,068 153,556 161,990 167,333 176,420 181,951 192,265 199,882 207,801 
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TABLE B-2.3 

FY03 SAVINGS AND SLIPPAGE AND BASELINE LEVEL FY04 THROUGH FY13 PROGRAM CEILING AMOUNTS 
CONSTRUCTION, GENERAL, INLAND WATERWAYS TRUST FUND, HARBOR MAINTENANCE TRUST FUND, 

AND FLOOD CONTROL, MISSISSIPPI RIVER AND TRIBUTARIES PROJECTS 
$000 

  FY03 FY03           
 FY03 EST EST           

DIV BUD S&S ALLOC FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 
              

CONSTRUCTION, GENERAL, INLAND WATERWAYS TRUST FUND, AND HARBOR MAINTENANCE TRUST FUND    
              

LR 256,800 -17,213 239,587 426,900 399,900 405,000 411,000 388,300 400,000 411,900 424,300 437,000 450,100 
MV 138,341 -9,273 129,068 166,000 172,200 187,800 201,500 227,200 234,000 241,000 248,300 255,700 263,400 
NA 223,899 -15,007 208,892 177,700 225,900 246,400 250,400 248,200 255,600 263,300 271,200 279,400 287,700 
NW 179,274 -12,016 167,258 178,900 194,900 186,700 192,500 210,000 216,300 222,800 229,500 236,400 243,400 
PO  25,484 -1,708 23,776 22,100 25,900 8,800 3,100 1,400 0 0 0 0 0 
SA 290,700 -19,485 271,215 276,500 287,800 299,900 307,400 329,900 339,800 350,000 360,500 371,300 382,400 
SP 180,000 -12,065 167,935 146,500 128,100 140,700 140,600 122,700 126,400 130,200     134,100 138,100 142,200 
SW  91,300 -6,120 85,180 54,000 62,200 67,700 77,700 92,200 95,000 97,800 100,700 0 0 
HQ 157,656 -10,567 147,089 151,000 152,600 158,600 160,600 164,600 169,500 174,600 179,900 185,300 190,800 

              
TOTAL 1,543,454 -103,454 1,440,000 1,599,600 1,649,500 1,701,600 1,744,800 1,784,500 1,836,600 1,891,600 1,948,500 1,903,200 1,960,000 

              
FLOOD CONTROL, MISSISSIPPI RIVER AND TRIBUTARIES        

              
MV 125,942 -5,722 120,220 132,935 133,065 140,021 145,420 151,625 156,855 161,950 166,390 173,379 173,379 
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TABLE B-2.3 
FY013 SAVINGS AND SLIPPAGE AND BASELINE LEVEL FY024  THROUGH FY113  CONTINUING PROGRAM CEILING AMOUNTS 

CONSTRUCTION, GENERAL, INLAND WATERWAYS TRUST FUND, HARBOR SERVICES FUND, 
AND FLOOD CONTROL, MISSISSIPPI RIVER AND TRIBUTARIES PROJECTS 

$000 
 
Each Division's total Baseline Level amount for CG, IWTF, and HMTF continuing projects must not exceed its assigned ceiling for the PY 
through PY+4 and these ceiling amounts may not be shifted to subsequent fiscal years to reflect schedule slippages.  Ceiling amounts for PY+5 
through PY+9 may be exceeded to the extent required to compensate for PY-1 savings and slippage reductions and increases in project costs 
from PY-1.  CECW-B may adjust assigned ceiling amounts subsequent to the initial program submission to reflect Congressional action on the 
PY-1 appropriations or other special circumstances.  Nevertheless, each Division’s initial program submission must not exceed its assigned PY 
through PY+4 ceilings for continuing projects. 
 
The CG, IWTF, and HMTF ceiling amounts include all PY continuing items covered by subappendix B-2 which were included in the President's 
PY-1 program, i.e. PY-1 continuing construction projects, major rehabilitation projects, dam safety assurance projects, deficiency correction 
projects, reconstruction projects, dredged material disposal facility projects, reimbursement projects, resumptions, unstarted projects, and 
unstarted separable elements.  The applicable ceiling amounts assigned to designated high priority projects included in the President's PY-1 
program must not be diverted to other continuing projects.  If the ceiling cannot be used on a designated high priority project, the excess amount 
must be reported to CECW-BE so that it can be reallocated to meet Corps wide needs. 
 
The CG, IWTF, and HMTF ceiling amounts exclude continuing construction projects, or portions thereof, excluded from the President's PY-1 
program by OMB, all PY through PY+9 new starts, including new start construction projects, new major rehabilitation projects, new dam safety 
assurance projects, new deficiency correction projects, new reconstruction projects, new dredged material disposal facility projects new 
reimbursement projects, resumptions, unstarted projects, and unstarted separable elements, and periodic beach nourishment projects not 
included in the President's PY-1 program. 
 
Division CG, IWTF, and HMTF total program amounts may exceed their CG and IWTF ceilings by the amount for new start activities and 
continuing projects, or portions thereof, excluded from the President's PY-1 program by OMB, and for and periodic beach nourishment projects 
not included in the President's PY-1 program.  We will adjust each Division's total CG and IWTF ceiling amount after selections are completed for 
new start and continuing items to be included in the PY submission to OMB. 
 
For MR&T, the ceilings include both new starts and PY-1 continuing items. 
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 ILLUSTRATION B-2.1 
PROJECT DATA SUMMARY 

$000 
 
DIVISION/DISTRICT                     PROJECT NAME 
EROC     APPROPRIATION                CAT/CLASS/SUBCLASS          PWI NO          SS1          SS2 
STATUS:        STATE      GROUP          GROUP2             FLOODPLAIN CAT 
-------------------------------BENEFIT/COST RATIO DATA-------------------------------- 
APPL DISCOUNT RATE                  TOTAL AVERAGE ANNUAL BENEFITS AT TIME OF NEW START 
RBRCR AT APPL RATE                  TOTAL AVERAGE ANNUAL COST AT TIME OF NEW START 
RBRCR AT CURR RATE                  TOTAL AVERAGE ANNUAL REMAINING BENEFITS 
                                    TOTAL AVERAGE ANNUAL REMAINING COST 
--------------DATES---------------|--------------------CONGRESSIONAL DISTRICTS-------------------- 
FY AVAILABLE CONSTR 
FY NEW CONSTR START 
PROGRAMMED COMPLETION DATE 
           LAST 
           CURRENT 
-----CURRENT YEAR FUNDING----- 
PY-1 PROGRAM 
PY-1 CONFERENCE 
PY-1 ASSUMED S&S 
PY-1 GRH REDUCTION 
PY-1 OTHER ADJUST 
PY-1 PED ALLOCATION 
                 PROJECT     ALLOCATIONS    RMNG                  FUNDING REQUIREMENTS 
                 COST EST    THRU    FOR    PED          PY  PY  PY  PY  PY  PY  PY  PY  PY    BAL TO COMP 
FUNDING LEVEL    W/ INFL     PY-2   PY-1    BAL     PY   +1  +2  +3  +4  +5  +6  +7  +8  +9   PROG   UNPROG 
 
BASELINE LEVEL 
 

FEDERAL (CORPS) 
 FOR ILLUSTRATION PURPOSES ONLY 

INLAND WATERWAYS TRUST FUND (IWTF) (ADP output) 
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ILLUSTRATION B-2.1 (CONTINUED) 
PROJECT DATA SUMMARY ($000) 

 
NON-FEDERAL 

 
REQ CONTR 

 
OTHER 

 
TOTAL NON-FEDERAL 

 
OTHER FEDERAL AGENCY (OFA) 

 
TOTAL FEDERAL (CORPS), IWTF, NON-FEDERAL, AND OFA 

 
 
DECREMENT LEVEL  (A Decrement Level submission is not be required with the initial program request.) 
 

FEDERAL (CORPS) 
 
 
CAPABILITY LEVEL 
 FOR ILLUSTRATION PURPOSES ONLY 

FEDERAL (CORPS) (ADP output) 
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ILLUSTRATION B-2.2A 
FEDERAL (CORPS) FUNDING REQUIREMENTS SUMMARY - CONSTRUCTION 

$000 
 
DIVISION/DISTRICT             APPROPRIATION                        FUNDING LEVEL 
 
      TOTAL  ALLOC  PY-1       PY-1  PY-1   PY-1       RMNG           FUNDING REQUIREMENTS 
      APPN   THRU   CONF  PY-1  GRH  OTHR   WORK       PED  PY  PY  PY  PY  PY  PY  PY  PY  PY  BAL TO COMP 
ACTIV REQT   PY-2   AMT   S&S   RED  ADJST  ALLOW  PY  BAL  +1  +2  +3  +4  +5  +6  +7  +8  +9  PROG  UNPROG 
 
NAVIGATION 

CHANNELS AND HARBORS 
LOCKS AND DAMS 

 
BEACH EROSION CONTROL 
 
FLOOD CONTROL 

LOCAL PROTECTION 
RESERVOIRS 

 
MULTIPLE PURPOSE POWER 
 
MAJOR REHABILITATION 

CHANNELS AND HARBORS 
LOCKS AND DAMS 
LOCAL PROTECTION 
RESERVOIRS 
MULTIPLE PURPOSE POWER 

 
DAM SAFETY ASSURANCE 

NAVIGATION 
FLOOD CONTROL 
MULTIPLE PURPOSE POWER FOR ILLUSTRATION PURPOSES ONLY 

TOTAL (ADP output summary) 
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ILLUSTRATION B-2.2B 
INLAND WATERWAYS TRUST FUND REQUIREMENTS SUMMARY - CONSTRUCTION 

$000 
 
DIVISION/DISTRICT             APPROPRIATION                        FUNDING LEVEL 
 
            TOTAL   ALLOC  PY-1        PY-1   PY-1                FUNDING REQUIREMENTS 
            APPN    THRU   CONF  PY-1  OTHR   WORK       PY  PY  PY  PY  PY  PY  PY  PY  PY   BAL TO COMP 
ACTIV       REQT    PY-2   AMT   S&S   ADJST  ALLOW  PY  +1  +2  +3  +4  +5  +6  +7  +8  +9   PROG   UNPROG 
 
NAVIGATION 

LOCKS AND DAMS 
 
MAJOR REHABILITATION 

LOCKS AND DAMS 
 
TOTAL 
 
 
 
 
 
 
 
 
 
 
 
 
 FOR ILLUSTRATION PURPOSES ONLY 
 (ADP output summary) 
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ILLUSTRATION B-2.2C 
OTHER FEDERAL AGENCY FUNDING SUMMARY - CONSTRUCTION 

$000 
 
DIVISION/DISTRICT             APPROPRIATION                        FUNDING LEVEL 
 
            TOTAL   ALLOC  PY-1        PY-1   PY-1                FUNDING REQUIREMENTS 
            APPN    THRU   CONF  PY-1  OTHR   WORK       PY  PY  PY  PY  PY  PY  PY  PY  PY   BAL TO COMP 
ACTIV       REQT    PY-2   AMT   S&S   ADJST  ALLOW  PY  +1  +2  +3  +4  +5  +6  +7  +8  +9   PROG   UNPROG 
 
NAVIGATION 
 
FLOOD CONTROL 
 
MULTIPLE PURPOSE POWER 
 
TOTAL 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 FOR ILLUSTRATION PURPOSES ONLY 
 (ADP output summary) 
 



EC 11-2-183 
31 Mar 02 
 

 
 B-2-34 

ILLUSTRATION B-2.2D 
NON-FEDERAL CASH CONTRIBUTIONS AND OTHER COSTS SUMMARY - CONSTRUCTION 

$000 
 
DIVISION/DISTRICT              APPROPRIATION                      FUNDING LEVEL  
 
                                  ALLOC          RMNG         CONTRIBUTION REQUIREMENTS 
                         TOTAL    THRU     PY-1   PED      PY  PY  PY  PY  PY  PY  PY  PY  PY   BAL TO COMP 
ACTIV                    REQT     PY-2     ALLOC  BAL  PY  +1  +2  +3  +4  +5  +6  +7  +8  +9  PROG  UNPROG 
 
NAVIGATION 

CHANNELS AND HARBORS 
LOCKS AND DAMS 

 
BEACH EROSION CONTROL 
 
FLOOD CONTROL 

LOCAL PROTECTION 
RESERVOIRS 

 
MULTIPLE PURPOSE POWER 
 
MAJOR REHABILITATION 

CHANNELS AND HARBORS 
LOCKS AND DAMS 
LOCAL PROTECTION 
RESERVOIRS 
MULTIPLE PURPOSE POWER 

 
DAM SAFETY ASSURANCE 

NAVIGATION FLOOD CONTROL 
MULTIPLE PURPOSE POWER FOR ILLUSTRATION PURPOSES ONLY 

TOTAL (ADP output summary) 
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ILLUSTRATION B-2.2E 
HARBOR SERVICES FUND REQUIREMENTS SUMMARY - CONSTRUCTION 

$000 
 
DIVISION/DISTRICT             APPROPRIATION                        FUNDING LEVEL 
 
           TOTAL   ALLOC  PY-1        PY-1   PY-1                FUNDING REQUIREMENTS 
           APPN    THRU   CONF  PY-1  OTHR   WORK       PY  PY  PY  PY  PY  PY  PY  PY  PY   BAL TO COMP 
ACTIV      REQT    PY-2   AMT   S&S   ADJST  ALLOW  PY  +1  +2  +3  +4  +5  +6  +7  +8  +9  PROG   UNPROG 
 
NAVIGATION 

CHANNELS AND HARBORS 
 
MAJOR REHABILITATION 

CHANNELS AND HARBORS 
 
TOTAL 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 FOR ILLUSTRATION PURPOSES ONLY 
 (ADP output summary) 
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ILLUSTRATION B-2.3 
COMPLETIONS SUMMARY - CONSTRUCTION 

 
DIVISION/DISTRICT              APPROPRIATION                FUNDING LEVEL 
 
                                                                                    BAL TO COMP 
ACTIV                     PY  PY+1  PY+2  PY+3  PY+4  PY+5  PY+6  PY+7  PY+8  PY+9  PROG  UNPROG 
 
NAVIGATION 

CHANNELS AND HARBORS 
LOCKS AND DAMS 

 
BEACH EROSION CONTROL 
 
FLOOD CONTROL 

LOCAL PROTECTION 
RESERVOIRS 

 
MULTIPLE PURPOSE POWER 
 
MAJOR REHABILITATION 

CHANNELS AND HARBORS 
LOCKS AND DAMS 
LOCAL PROTECTION 
RESERVOIRS 
MULTIPLE PURPOSE POWER 

 
DAM SAFETY ASSURANCE 

NAVIGATION 
FLOOD CONTROL 
MULTIPLE PURPOSE POWER 

 FOR ILLUSTRATION PURPOSES ONLY 
TOTAL (ADP output summary) 
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 ILLUSTRATION B-2.4, PY JUSTIFICATION SHEET 
(NOTE:  DO NOT TYPE ILLUSTRATION HEADING ON JUSTIFICATION SHEET) 

 
APPROPRIATION TITLE:  Construction, General - Enter the project classification and type. 
 
PROJECT:  Enter the project name, state and whether it is new or continuing. 
 
LOCATION:  Enter a brief description of the project location, clearly identifying major landmarks, counties, 
and municipalities in the project vicinity. 
 
DESCRIPTION:  Enter a brief description of the plan of improvement clearly identifying major project 
features and differentiating between programmed and unprogrammed work.  Indicate if project is part of a 
system.  For reservoir projects, include breakdown of storage by function. Differentiate between programmed 
and unprogrammed work. 
 
AUTHORIZATION:  Enter the act authorizing the project, such as:  Water Resources Development Act of 19xx. 
 
REMAINING BENEFIT-REMAINING COST RATIO:  Enter the RBRCR for the project at the applicable discount rate, 
such as:  2.6 to 1 at 5 1/8 percent.  Use the applicable rate discount from Table B-2.2.  If the project is 
substantially complete and the RBRCR is no longer meaningful, enter:  Not applicable because project 
construction is substantially complete.  For beach erosion control projects where the initial fill has been 
completed and only periodic nourishment remains to be accomplished, enter:  Not applicable because initial 
construction has been completed. 
 
TOTAL BENEFIT-COST RATIO:  Enter the total benefit-cost ratio for the project at the applicable discount 
rate, such as:  1.8 to 1 at 5 1/8 percent.  Use the applicable discount rate from Table B-2.2 
 
INITIAL BENEFIT-COST RATIO:  Enter the benefit-cost ratio at the applicable discount rate and the fiscal 
year for which Congress appropriated initial construction funds such as:  1.11 to 1 at 5 1/8 percent 
(FY 19xx).  Omit this item for PY new construction starts.  Use the applicable discount rate from Table -2.2 
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ILLUSTRATION B-2.4 (Continued) 
 
BASIS OF BENEFIT-COST RATIO:  Indicate the basis of the benefit-cost ratios, such as:  Benefits are from the 
latest available evaluation approved in (month) 19xx at 19xx price levels. 
 

ACCUM   PHYSICAL 
PCT OF EST STATUS PCT COMPLETION 

SUMMARIZED FINANCIAL DATA FED COST (1 Jan 19xx) CMPL SCHEDULE 
 
(For projects with an unprogrammed balance   Element A  xx May 19xx 
to complete, but no future non-Federal   Element B   0 Indefinite 
reimbursement.)       (For shore protection projects) 

          Initial Construction  xx Sep 19xx 
Estimated Federal Cost   xx,xxx,xxx        Periodic Nourishment  xx Jun 19xx 

Programmed Construction xx,xxx,xxx 
Unprogrammed Construction xx,xxx,xxx  Entire Project  xx Jun 19xx 2/ 

 
Estimated Non-Federal Cost  xx,xxx,xxx         PHYSICAL DATA 

Programmed Construction xx,xxx,xxx 
Cash Contributions xx,xxx,xxx   Under appropriate subheadings, 
Other Costs xx,xxx,xxx   enter the significant physical 

data on the major project 
Estimated Non-Federal Cost   facilities, indicating the 

Unprogrammed Construction xx,xxx,xxx  project scope. 
Cash Contributions xx,xxx,xxx 
Other Costs xx,xxx,xxx 

 
Total Estimated Programmed Construction Cost xx,xxx,xxx 
Total Estimated Unprogrammed Construction Cost xx,xxx,xxx 
Total Estimated Project Cost  xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 

ACCUM   PHYSICAL 
PCT OF EST STATUS PCT COMPLETION 

SUMMARIZED FINANCIAL DATA (Continued) FED COST (1 Jan 19xx) CMPL SCHEDULE 
 
Allocations to 30 September PY-2  xx,xxx,xxx 
Conference Allowance for PY-1  xx,xxx,xxx 
Allocation for PY-1   xx,xxx,xxx  1/ 
Allocations through PY-1  xx,xxx,xxx  xx 
Allocation Requested for PY  xx,xxx,xxx  xx 
Programmed Balance to Complete after PY xx,xxx,xxx 
Unprogrammed Balance to Complete after PY xx,xxx,xxx 
 
1/  Reflects $xxx reduction assigned as savings and slippage, $xxx sequestered in accordance with the Gramm-
Rudman-Hollings Act, and $xxx reprogrammed to (from) the project.  (Use example as applicable). 
 
2/  For programmed work only; remaining work is unprogrammed pending a decision to construct these features. 
 
JUSTIFICATION:  Enter an explicit and factually objective presentation of the merits of the project, i. e., 
an answer to the question: "Why now?"  In narrative form, present your best case.  The following 
information, when related to recent events or the current state of the economy, is more convincing than a 
simple recitation of facts.) 
 
For flood control projects, state the present value and type of property subject to flood damage; the 
average annual damages, with and without the project; the flood frequency against which protection is to be 
provided; the maximum flood of record; the damage sustained at that time and what it would be now; the 
frequency and duration of flooding; recent flood experience; and any other data which indicate the magnitude  
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ILLUSTRATION B-2.4 (Continued) 
 
and severity of the flood problem and the need for protection.  If more than 20 percent of urban flood 
damage prevention benefits are future benefits, explain the basis for such future benefits.  In particular, 
estimated benefits for prevention of damages to household contents must be in accordance with the most 
recent CECW-P guidance.  Does project directly or indirectly support future flood plain development in areas 
other than those near already urbanized areas or where flood plain values have been largely lost?  Does it 
avoid, to the extent possible, the long and short term adverse impacts associated with the destruction or 
modification of wetlands and/or other environmental attributes? 
 
For commercial navigation projects, discuss major commodities imported and exported; average commerce 
tonnage over the most recent 10-year period; savings per ton for selected commodities; availability of 
dredged material disposal sites; and size of ships expected to call at the port in the future. 
 
For water supply or hydroelectric power generation projects, specify the storage provided, and the potential 
sponsor(s) who has agreed to fully finance the applicable costs. 
 
Similar specific data should be provided for other types of projects and purposes. 
 
Identify those counties, districts, Indian reservations, or other areas which qualify as areas of 
"substantial and persistent" unemployment using the procedures in the Principles and Guidelines.  The 
construction activities must be physically located in such areas in order for the benefits from employment 
of previously unemployed labor resources to be included in the project's justification. 
 
Discuss the extent to which project beneficiaries have made investments other than the required items of 
local cooperation whose return is contingent upon completion of the Federal project. 
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ILLUSTRATION B-2.4 (Continued) 
 
Include a tabular listing of annual benefits as the final item of the justification paragraph if there is 
more than one applicable benefit category, such as:  Average annual benefits are as follows: 
 
 Annual Benefits              Amount 
 
 Benefit 1                 x,xxx,xxx 
 Benefit 2                 x,xxx,xxx 
 Benefit 3                 x,xxx,xxx 
 
 Total                    xx,xxx,xxx 
 
FISCAL YEAR PY:  Enter a tabular explanation of how the PY funds will be used, such as:  The requested 
amount will be applied as follows: 
 
 Initiate ...............                                      $x,xxx,xxx 
 Initiate and complete ...............                          x,xxx,xxx 
 Continue ...............                                       x,xxx,xxx 
 Complete ...............                                       x,xxx,xxx 
 Planning, Engineering, and Design for parent project           x,xxx,xxx 
 Planning, Engineering, and Design for Element A                x,xxx,xxx 
 Planning, Engineering, and Design for Element B                x,xxx,xxx 
 Construction Management                                        x,xxx,xxx 
 
 Total                                                        $xx,xxx,xxx 
 
NON-FEDERAL COST:  Enter a separate tabular explanation of the requirements of local cooperation included in 
each project cooperation agreement applicable to the project together with the associated payments during 
construction, reimbursements, and annual operation, maintenance, repair, rehabilitation, and replacement 
costs, such as:  In accordance with the cost sharing and financing concepts reflected in the Water Resources 
Development Act 0f 1986, as amended,, the non-Federal sponsor must comply with the requirements listed 
below. 
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ILLUSTRATION B-2.4 (Continued) 
 

Annual 
Operation, 
Maintenance, 

Payments Repair, 
During Rehabilitation, 
Construction and 
and Replacement 

Requirements of Local Cooperation Reimbursements Costs 
 
Separable Element A (Repeat as applicable for each separable element). 
 
Provide lands, easements, rights of way, and borrow and excavated or 
dredged material disposal areas (as applicable), (add if appropriate) 
which may be reduced for credit allowed based on prior work (Section 
104 of the Water Resources Development Act 0f 1986, as amended, or 
Section 215 of the Flood Control Act of 1968) after reductions for 
such credit have been made in the required cash payments. 
 
Modify or relocate utilities, roads, bridges (except railroad 
bridges), and other facilities, where necessary for the construction 
of the project. 
 
Pay all costs allocated to hydropower and bear all costs of 
operation, maintenance, repair, rehabilitation and replacement of 
hydropower facilities. 

   x,xxx,xxx 
 
 
 
 
 
 
  x,xxx,xxx 
 
 
 
  x,xxx,xxx 
 
 

  
 
 
 
 
 
 
 
 
 
 
  x,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 

Annual 
Operation, 
Maintenance, 

Payments Repair, 
During Rehabilitation, 
Construction and 
and Replacement 

Requirements of Local Cooperation (Continued) Reimbursements Costs 
 
Pay all costs allocated to municipal and industrial water supply and 
bear all costs of operation, maintenance, repair, rehabilitation and 
replacement of municipal and industrial water supply facilities. 
 
Pay one-half of the separable costs allocated to recreation (except 
recreational navigation) and bear all costs of operation, 
maintenance, repair, rehabilitation and replacement of recreation 
facilities. 
 
Pay one-half of the separable and joint costs allocated to 
recreational navigation and bear all costs of operation, maintenance, 
repair, rehabilitation, and replacement of recreational navigation 
facilities. 
 
Pay xx percent of the costs allocated to flood control to bring the 
total non-Federal share of flood control costs to (include one of the 
following) 25 percent, 35 percent, or xx percent, as determined under 
Section 103 (m) of the Water Resources Development Act 0f 1986, as 
amended, (add if appropriate) to reflect the  

   x,xxx,xxx 
 
 
 
  x,xxx,xxx 
 
 
 
 
  x,xxx,xxx 
 
 
 
 
  x,xxx,xxx 
 
 
 
 
 

   x,xxx 
 
 
 
  x,xxx 
 
 
 
 
  x,xxx 
 
 
 
 
  x,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 

Annual 
Operation, 
Maintenance, 

Payments Repair, 
During Rehabilitation, 
Construction and 
and Replacement 

Requirements of Local Cooperation (Continued) Reimbursements Costs 
 
non-Federal sponsor's ability to pay as reduced for credit allowed 
based on prior work (Section 104 of the Water Resources Development 
Act 0f 1986, as amended, or Section 215 of the Flood Control Act of 
1968), or pay 5 percent of the costs allocated to flood control (if 
the non-Federal share of flood control costs is 25 percent or 35 
percent (as applicable) or greater), and bear all costs of operation, 
maintenance, repair, rehabilitation and replacement of flood control 
facilities. 
 
Pay xx percent of the costs allocated to fish and wildlife 
enhancement, and pay xx percent of the costs of operation, 
maintenance, repair, rehabilitation, and replacement of fish and 
wildlife facilities. 
 
Pay 35 percent of the  costs allocated to hurricane and storm damage 
reduction, and bear all costs of operation, maintenance, repair, 
rehabilitation, and replacement of hurricane and storm damage 
reduction facilities. 
 

  
 
 
 
 
 
 
 
  x,xxx,xxx 
 
 
 
 
  x,xxx,xxx 
 
 
 
 

  
 
 
 
 
 
 
 
  x,xxx 
 
 
 
 
  x,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 

Annual 
Operation, 
Maintenance, 

Payments Repair, 
During Rehabilitation, 
Construction and 
and Replacement 

Requirements of Local Cooperation (Continued) Reimbursements Costs 
 
 
Pay (include one of the following) 35 percent or xx percent, as 
determined under Section 103 (m) of the Water Resources Development 
Act 0f 1986, as amended, to reflect the non-Federal sponsor's ability 
to pay, of the costs allocated to agricultural water supply, and bear 
all costs of operation, maintenance, repair, rehabilitation, and 
replacement of agricultural water supply facilities. 
 
Pay xx percent of the costs allocated to general navigation 
facilities during construction and pay 50 percent of the costs of 
incremental maintenance below 45 feet below mean low water. 
 
Reimburse an additional 10 percent of the costs of general navigation 
features allocated to commercial navigation within a period of 30 
years following completion of construction, as partially (entirely) 
reduced by a credit allowed for the value of lands, easements, rights 
of way, relocations , and dredged or excavated material disposal 
areas as applicable) provided for commercial navigation. 
 
Total Non-Federal Costs 

   x,xxx,xxx 
 
 
 
 
 
 
  x,xxx,xxx 
 
 
 
  x,xxx,xxx 
 
 
 
 
 
 
  x,xxx,xxx 

   x,xxx 
 
 
 
 
 
 
  x,xxx 
 
 
 
 
 
 
 
 
 
 
  x,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
The non-Federal sponsor has also agreed to make all required payments concurrently with project construction 
and reimburse its share of construction costs within a period of 30 years following completion of 
construction (Use example as applicable). 
 
Note:  After approval by the ASA(CW), local credit based on ability to pay (Section 103 (m) of the Water 
Resources Development Act 0f 1986, as amended,) or general credit for prior work (Section 104 of the Water 
Resources Development Act 0f 1986, as amended, or Section 215 of the Flood Control Act of 1968) must be 
reflected in the requirements of local cooperation as an offset to required cash contributions or, if 
necessary, LERRD contributions.  However, any credit provided under Section 104 of the Water Resources 
Development Act 0f 1986, as amended, or Section 215 of the Flood Control Act of 1968 may not be used to 
offset the required 5 percent cash contribution. 
 
STATUS OF LOCAL COOPERATION:  Identify the non-Federal sponsor, the current status of assurances, the 
current status of the PCA, actions being taken by the non-Federal sponsor toward compliance with the 
requirements of local cooperation, contributions made, bond issues passed, or other specific items.  If 
known, state the method by which the non-Federal sponsor intends to provide its share of the project first 
costs (cash and other items of local cooperation) and annual O&M costs.  List all potential sources of funds 
(together with dollar amounts, if known) to meet local cooperation requirements, including any anticipated 
Federal funds for which the Federal granting agency has indicated in writing that the use of such funds for 
items of local cooperation is authorized.  List and describe any local work or investments that have already 
been made or are underway which would serve to fulfill all or part of the local cooperation requirements 
(including work accomplished pursuant to Section 215 of the 1968 Flood Control Act or creditable under 
Section 104 of the 1986 Water Resources Development Act.) 
 
In the event a PCA has not been executed by the ASA(CW), provide the scheduled month and year when the PCA 
is scheduled to be executed. 
 
For projects with future non-Federal reimbursement, indicate the specific conditions which govern the 
initiation of non-Federal reimbursement payments and the scheduled date such reimbursement payments are 
scheduled to begin. 
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ILLUSTRATION B-2.4 (Continued) 
 
For each project with an executed PCA, compare the approved non-Federal cost estimate in the PCA with the 
current non-Federal cost estimate and provide an assessment of the non-Federal sponsor's financial 
capability to contribute toward any increased costs and an indication of the sponsor's willingness to share 
in any increased costs, such as:  The current non-Federal cost estimate of $8,000,000, which includes a cash 
contribution of $3,000,000, is an increase of $1,000,000 from the non-Federal cost estimate of $7,000,000 
noted in the Project Cooperation Agreement, which included a cash contribution of $2,500,000.  In a letter 
dated 3 March 19xx, the non-Federal sponsor indicated that it is financially capable and willing to 
contribute the increased non-Federal share.  Our analysis of the non-Federal sponsor's financial capability 
to participate in the project affirms that the sponsor has a reasonable and implementable plan for meeting 
its financial commitment. 
 
COMPARISON OF FEDERAL COST ESTIMATES:  Enter a tabular explanation of the changes in the Federal (Corps) 
cost estimate from the last estimate presented to Congress to the current estimate, such as:  The current 
Federal cost estimate of $xxx,xxx,xxx is an increase (decrease) of $xx,xxx,xxx from the latest estimate 
($xxx,xxx,xxx) presented to Congress (FY 19xx).  This change includes the following items. 
 

Item Amount 
 

Price Escalation on Construction Features $x,xxx,xxx 
Design Changes  x,xxx,xxx 
Additional Functions Added under General Authority  x,xxx,xxx 
Authorized Modifications  x,xxx,xxx 
Post Contract Award and Other Estimating Adjustments  x,xxx,xxx 
     (including contingency adjustments) 
Schedule Changes  x,xxx,xxx 
Price Escalation on Real Estate  x,xxx,xxx 

 
Total $x,xxx,xxx 

 



EC 11-2-183 
31 Mar 02 
 

 
 B-2-48 

ILLUSTRATION B-2.4 (Continued) 
 
STATUS OF ENVIRONMENTAL IMPACT STATEMENT:  Indicate the status of the environmental impact statement, such 
as:  The final EIS was filed with EPA on 28 September 19xx. 
 
OTHER INFORMATION:  Indicate when funds were appropriated to initiate preconstruction engineering and design 
and construction, respectively, such as:  Funds to initiate preconstruction engineering and design were 
appropriated in FY 19xx and funds to initiate construction were appropriated in FY 19xx.  If the scheduled 
completion date for programmed work has changed from the date last presented to Congress, explain the 
changes, such as:  The scheduled completion date of June 19xx for programmed work is a (slippage or 
acceleration) from the latest completion date of March 19xx presented to Congress.  This change is due to 
............   Also, note any problems that should be considered by the Committees which might affect the 
progress schedule shown in your program request, as well as your expectations for and timing of a resolution 
of the problems.  Fish and Wildlife Mitigation costs should also be separately identified and reflected in 
this paragraph. 
 
Separable Element A (Repeat as necessary for each programmed separable element.) 
 
SUMMARIZED FINANCIAL DATA:  For ongoing projects with programmed separable elements, provide a breakdown of 
the summarized financial data for each programmed separable element in the same format as displayed for the 
parent project, except that the allocations and conference allowance information is not required. 
 
REMAINING BENEFIT-REMAINING COST RATIO:  Enter the RBRCR for each programmed separable element at the 
applicable discount rate, such as:  2.6 to 1 at 5 1/8 percent.  Use the applicable rate discount from Table 
B-2.2.  If the element is substantially complete and the RBRCR is no longer meaningful, enter:  Not 
applicable because construction is substantially complete. 
 
TOTAL BENEFIT-COST RATIO:  Enter the total benefit-cost ratio for each programmed separable element at the 
applicable discount rate, such as:  1.8 to 1 at 5 1/8 percent.  Use the applicable discount rate from Table 
B-2.2 
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ILLUSTRATION B-2.4 (Continued) 
 
Note:  The justification sheets must be typed on standard size paper, 8 1/2 inches by 11 inches, as left 
justified Word97 or earlier version documents at 6 lines per inch (.167 inch line height) using a landscape 
10 point font (12 characters per inch); Courier or Arial are the preferred typefaces.  The typed material 
must be confined to 6 1/2 inches vertically and 10 inches horizontally, leaving 1/2 inch margins on the left 
and right sides, and 1 inch margins on the top and bottom.  The appropriation title and project 
classification must be typed as the first line in the body and the Division, District, and project name must 
be typed in the 1 inch bottom margin.  Do not underline any headings.  The June submission must be submitted 
by email as a Word97 or earlier version document.  See paragraph 11.b.(2).(a). of the main EC for specific 
instructions concerning conversion of your justification sheets to an Adobe Acrobat 4.0 file for 
transmission of the Congressional submission to HQ. 
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ILLUSTRATION B-2.4 (Continued) 
 

Additional Examples of Summarized Financial Data 
 
For projects with no unprogrammed balance to complete, and no future non-Federal reimbursement. 
 
Estimated Federal Cost  xx,xxx,xxx 
Estimated Non-Federal Cost xx,xxx,xxx 

Cash Contributions xx,xxx,xxx 
Other Costs xx,xxx,xxx 

 
Total Estimated Project Cost xx,xxx,xxx 
 
For projects with both an unprogrammed balance to complete and future non-Federal reimbursement. 
 
Estimated Total Appropriation Requirement xx,xxx,xxx 

Programmed Construction  xx,xxx,xxx 
Unprogrammed Construction xx,xxx,xxx 

 
Future Non-Federal Reimbursement  xx,xxx,xxx 

 Programmed Construction xx,xxx,xxx 
 Unprogrammed Construction xx,xxx,xxx 

 
Estimated Federal Cost (Ultimate)  xx,xxx,xxx 

 Programmed Construction xx,xxx,xxx 
 Unprogrammed Construction xx,xxx,xxx 

 



EC 11-2-183 
31 Mar 02 

 

 
 B-2-51 

ILLUSTRATION B-2.4 (Continued) 
 
For projects with both an unprogrammed balance to complete and future non-Federal reimbursement (continued). 
 
Estimated Non-Federal Cost   xx,xxx,xxx 

Programmed Construction  xx,xxx,xxx 
Cash Contributions xxx,xxx 
Other Costs  xxx,xxx 
Reimbursements  xxx,xxx 

Purpose 1 xxx,xxx 
Purpose 2 xxx,xxx 

 
Unprogrammed Construction xx,xxx,xxx 

Cash Contributions xxx,xxx 
Other Costs  xxx,xxx 
Reimbursements  xxx,xxx 

Purpose 1 xxx,xxx 
Purpose 2 xxx,xxx 

 
Total Estimated Programmed Construction Cost xx,xxx,xxx 
Total Estimated Unprogrammed Construction Cost xx,xxx,xxx 
Total Estimated Project Cost  xx,xxx,xxx 

 
 
For projects with no unprogrammed balance to complete, but with future non-Federal reimbursement. 
 
Estimated Total Appropriation Requirement xx,xxx,xxx 
 
Future Non-Federal Reimbursement  xx,xxx,xxx 
 
Estimated Federal Cost (Ultimate)  xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
For projects with no unprogrammed balance to complete, but with future non-Federal reimbursement 
(continued). 
 
Estimated Non-Federal Cost   xx,xxx,xxx 

Cash Contributions  xx,xxx,xxx 
Other Costs   xx,xxx,xxx 
Reimbursements   xx,xxx,xxx 

Purpose 1 xx,xxx,xxx 
Purpose 2 xx,xxx,xxx 

 
Total Estimated Project Cost  xx,xxx,xxx 
 
 
For projects with an unprogrammed balance to complete, future non-Federal reimbursement, and where an 
additional Federal agency is involved. 
 
Estimated Appropriation Requirement (CoE) xx,xxx,xxx 

 Programmed Construction xx,xxx,xxx 
 Unprogrammed Construction xx,xxx,xxx 

 
Estimated Appropriation Requirement (OFA) xx,xxx,xxx 

 Programmed Construction xx,xxx,xxx 
 Unprogrammed Construction xx,xxx,xxx 

 
Estimated Total Appropriation Requirement xx,xxx,xxx 

 Programmed Construction xx,xxx,xxx 
 Unprogrammed Construction xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
For projects with an unprogrammed balance to complete, future non-Federal reimbursement, and where an 
additional Federal agency is involved (continued). 
 
Future Non-Federal Reimbursement  xx,xxx,xxx 

 Programmed Construction xx,xxx,xxx 
 Unprogrammed Construction xx,xxx,xxx 

 
Estimated Federal Cost (Ultimate) (CoE) xx,xxx,xxx 

 Programmed Construction xx,xxx,xxx 
 Unprogrammed Construction xx,xxx,xxx 

 
Estimated Non-Federal Cost   xx,xxx,xxx 

 Programmed Constructions xx,xxx,xxx 
Cash Contributions xx,xxx,xxx 
Other Costs  xx,xxx,xxx 
Reimbursements  xx,xxx,xxx 

Purpose 1 xx,xxx,xxx 
Purpose 2 xx,xxx,xxx 

 
 Unprogrammed Construction xx,xxx,xxx 

Cash Contributions xx,xxx,xxx 
Other Costs  xx,xxx,xxx 
Reimbursements  xx,xxx,xxx 

Purpose 1 xx,xxx,xxx 
Purpose 2 xx,xxx,xxx 

 
Total Estimated Programmed Construction Cost xx,xxx,xxx 
Total Estimated Unprogrammed Construction Cost xx,xxx,xxx 
Total Estimated Project Cost  xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
For projects with no unprogrammed balance to complete, but with future non-Federal reimbursement and where 
an additional Federal agency is involved. 
 
Estimated Appropriation Requirement (CoE) xx,xxx,xxx 
 
Estimated Appropriation Requirement (OFA) xx,xxx,xxx 
 
Estimated Total Appropriation Requirement xx,xxx,xxx 
 
Future Non-Federal Reimbursement  xx,xxx,xxx 
 
Estimated Federal Cost (Ultimate)  xx,xxx,xxx 
 
Estimated Non-Federal Cost   xx,xxx,xxx 

Cash Contributions  xx,xxx,xxx 
Other Costs   xx,xxx,xxx 

Reimbursements   xx,xxx,xxx 
Purpose 1 xx,xxx,xxx 
Purpose 2 xx,xxx,xxx 

 
Total Estimated Project Cost  xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
The funding status for projects authorized to use funds appropriated from the Inland Waterways Trust Fund 
will be displayed as shown below. 
 

INLAND ACCUM. 
GENERAL WATERWAYS PCT. OF EST. 
APPNS. TRUST FUNDS FED. COST 

 
Allocations to 30 September PY-2 xx,xxx,xxx xx,xxx,xxx 
Conference Allowance for PY-1 xx,xxx,xxx xx,xxx,xxx 
Allocation for PY-1 xx,xxx,xxx 1/ xx,xxx,xxx 1/ 
Allocations through PY-1 xx,xxx,xxx xx,xxx,xxx     xx 
 
Allocation Requested for PY xx,xxx,xxx xx,xxx,xxx     xx 
Programmed Balance to Complete after PY xx,xxx,xxx xx,xxx,xxx 
Unprogrammed Balance to Complete after PY xx,xxx,xxx xx,xxx,xxx 
 
1/  Reflects $xxx reduction assigned as savings and slippage, $xxx sequestered in accordance with the Gramm-
Rudman-Hollings Act, and $xxx reprogrammed to (from) the project.  (Use example as applicable). 
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ILLUSTRATION B-2.4 (Continued) 
 
The funding status for projects authorized to use funds appropriated from the Harbor Services Fund will be 
displayed as shown below. 
 

HARBOR ACCUM. 
GENERAL MAINTENANCE PCT. OF EST. 
APPNS. TRUST FUNDS FED. COST 

 
Allocations to 30 September PY-2 xx,xxx,xxx xx,xxx,xxx 
Conference Allowance for PY-1 xx,xxx,xxx xx,xxx,xxx 
Allocation for PY-1 xx,xxx,xxx 1/ xx,xxx,xxx 1/ 
Allocations through PY-1 xx,xxx,xxx xx,xxx,xxx     xx 
 
Allocation Requested for PY xx,xxx,xxx xx,xxx,xxx     xx 
Programmed Balance to Complete after PY xx,xxx,xxx xx,xxx,xxx 
Unprogrammed Balance to Complete after PY xx,xxx,xxx xx,xxx,xxx 
 
1/  Reflects $xxx reduction assigned as savings and slippage, $xxx sequestered in accordance with the Gramm-
Rudman-Hollings Act, and $xxx reprogrammed to (from) the project.  (Use example as applicable). 
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ILLUSTRATION B-2.4 (Continued) 
 
For deficiency correction projects and modifications to existing projects with no unprogrammed balance to 
complete and no future non-Federal reimbursement. 
 

Original Project 
 
Actual Federal Cost    xx,xxx,xxx 
 
Actual Non-Federal Cost   xx,xxx,xxx 

Cash Contributions  xx,xxx,xxx 
Other Costs   xx,xxx,xxx 

 
Total Original Project Cost  xx,xxx,xxx 
 
 

Remedial Work or Project Modification 
 
Estimated Federal Cost   xx,xxx,xxx 
 
Estimated Non-Federal Cost   xx,xxx,xxx 

Cash Contributions  xx,xxx,xxx 
Other Costs   xx,xxx,xxx 

 
Total Estimated Remedial or Modification Cost xx,xxx,xxx 
 
Total Estimated Project Cost  xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
For deficiency correction projects and modifications to existing projects with no unprogrammed balance to 
complete but with future non-Federal reimbursement. 
 

Original Project 
 
Actual Federal Cost    xx,xxx,xxx 
 
Actual Non-Federal Cost   xx,xxx,xxx 

Cash Contributions  xx,xxx,xxx 
Other Costs   xx,xxx,xxx 

 
Total Original Project Cost  xx,xxx,xxx 
 
 

Remedial Work or Project Modification 
 
Estimated Total Appropriation Requirement xx,xxx,xxx 
 
Future Non-Federal Reimbursement  xx,xxx,xxx 
 
Estimated Federal Cost (Ultimate)  xx,xxx,xxx 
 
Estimated Non-Federal Cost   xx,xxx,xxx 

Cash Contributions  xx,xxx,xxx 
Other Costs   xx,xxx,xxx 
Reimbursements   xx,xxx,xxx 

Purpose 1 xx,xxx,xxx 
Purpose 2 xx,xxx,xxx 

 
Total Estimated Project Cost  xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
For projects with an unprogrammed balance to complete, no future non-Federal reimbursement, and where an 
additional Federal agency is involved. 
 
Estimated Federal Cost (CoE)  xx,xxx,xxx 

Programmed Construction  xx,xxx,xxx 
Unprogrammed Construction xx,xxx,xxx 

 
Estimated Federal Cost (OFA)  xx,xxx,xxx 

Programmed Construction  xx,xxx,xxx 
Unprogrammed Construction xx,xxx,xxx 

 
Estimated Non-Federal Cost   xx,xxx,xxx 

Programmed Construction  xx,xxx,xxx 
Cash Contributions xx,xxx,xxx 
Other Costs  xx,xxx,xxx 

 
 Unprogrammed Construction xx,xxx,xxx 

Cash Contributions xx,xxx,xxx 
Other Costs  xx,xxx,xxx 

 
Total Estimated  Programmed Construction Cost xx,xxx,xxx 
Total Estimated  Unprogrammed Construction Cost xx,xxx,xxx 
Total Estimated Project Cost  xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
For projects which include beach nourishment with no unprogrammed balance to complete, no future non-Federal 
reimbursement, and where no additional Federal agency is not involved. 
 
Estimated Federal Cost   xx,xxx,xxx 

Initial Construction  xx,xxx,xxx 
Periodic Nourishment  xx,xxx,xxx 

 
Estimated Non-Federal Cost   xx,xxx,xxx 

Initial Construction  xx,xxx,xxx 
Cash Contributions xx,xxx,xxx 
Other Costs  xx,xxx,xxx 

 
Periodic Nourishment  xx,xxx,xxx 

Cash Contributions xx,xxx,xxx 
Other Costs  xx,xxx,xxx 

 
Total Estimated Project Cost  xx,xxx,xxx 

Initial Construction  xx,xxx,xxx 
Periodic Nourishment  xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
For projects which include beach nourishment with an unprogrammed balance to complete, no future non-Federal 
reimbursement, and where no additional Federal agency is involved. 
 
Estimated Federal Cost    xx,xxx,xxx 

Programmed Construction   xx,xxx,xxx 
Initial Construction  xx,xxx,xxx 
Periodic Nourishment  xx,xxx,xxx 

 
Unprogrammed Construction   xx,xxx,xxx 

Initial Construction  xx,xxx,xxx 
Periodic Nourishment  xx,xxx,xxx 

 
Estimated Non-Federal Cost    xx,xxx,xxx 

Programmed Construction   xx,xxx,xxx 
Initial Construction  xx,xxx,xxx 

Cash Contributions xx,xxx,xxx 
Other Costs xx,xxx,xxx 

 
Periodic Nourishment  xx,xxx,xxx 

Cash Contributions xx,xxx,xxx 
Other Costs xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
For projects which include beach nourishment with an unprogrammed balance to complete, no future non-Federal 
reimbursement, and where no additional Federal agency is involved (continued). 
 
Estimated Non-Federal Cost 

Unprogrammed Construction   xx,xxx,xxx 
Initial Construction  xx,xxx,xxx 

Cash Contributions xx,xxx,xxx 
Other Costs xx,xxx,xxx 

 
Periodic Nourishment  xx,xxx,xxx 

Cash Contributions xx,xxx,xxx 
Other Costs xx,xxx,xxx 

 
Total Estimated Programmed Construction Cost  xx,xxx,xxx 

Initial Construction   xx,xxx,xxx 
Periodic Nourishment   xx,xxx,xxx 

 
Total Estimated Unprogrammed Construction Cost  xx,xxx,xxx 

Initial Construction   xx,xxx,xxx 
Periodic Nourishment   xx,xxx,xxx 

 
Total Estimated Project Cost    xx,xxx,xxx 

Initial Construction    xx,xxx,xxx 
Periodic Nourishment   xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
For projects which include beach nourishment with an unprogrammed balance to complete, no future non-Federal 
reimbursement, and where an additional Federal agency is involved. 
 
Estimated Federal Cost (CoE)    xx,xxx,xxx 

Programmed Construction   xx,xxx,xxx 
Initial Construction  xx,xxx,xxx 
Periodic Nourishment  xx,xxx,xxx 

 
Unprogrammed Construction   xx,xxx,xxx 

Initial Construction  xx,xxx,xxx 
Periodic Nourishment  xx,xxx,xxx 

 
Estimated Federal Cost (OFA)    xx,xxx,xxx 

Programmed Construction   xx,xxx,xxx 
Initial Construction  xx,xxx,xxx 
Periodic Nourishment  xx,xxx,xxx 

 
Unprogrammed Construction   xx,xxx,xxx 

Initial Construction  xx,xxx,xxx 
Periodic Nourishment  xx,xxx,xxx 

 
Estimated Non-Federal Cost    xx,xxx,xxx 
Programmed Construction   xx,xxx,xxx 

Initial Construction  xx,xxx,xxx 
Cash Contributions xx,xxx,xxx 
Other Costs xx,xxx,xxx 

Periodic Nourishment  xx,xxx,xxx 
Cash Contributions xx,xxx,xxx 
Other Costs xx,xxx,xxx 
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ILLUSTRATION B-2.4 (Continued) 
 
For projects which include beach nourishment with an unprogrammed balance to complete, no future non-Federal 
reimbursement, and where an additional Federal agency is involved. (continued) 
 
Estimated Non-Federal Cost 

Unprogrammed Construction   xx,xxx,xxx 
Initial Construction  xx,xxx,xxx 

Cash Contributions xx,xxx,xxx 
Other Costs xx,xxx,xxx 

Periodic Nourishment  xx,xxx,xxx 
Cash Contributions xx,xxx,xxx 
Other Costs xx,xxx,xxx 

 
Total Estimated Programmed Construction Cost  xx,xxx,xxx 

Initial Construction   xx,xxx,xxx 
Periodic Nourishment   xx,xxx,xxx 

 
Total Estimated Unprogrammed Construction Cost  xx,xxx,xxx 

Initial Construction   xx,xxx,xxx 
Periodic Nourishment   xx,xxx,xxx 

 
Total Estimated Project Cost    xx,xxx,xxx 

Initial Construction   xx,xxx,xxx 
Periodic Nourishment   xx,xxx,xxx 
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ILLUSTRATION B-2.6 
PY PROPOSED NEW MAJOR REHABILITATION AND OTHER NEW WORK SUMMARY 

Division: 
 

Total Total Total Total    Addl Sched First 
Category Proj Fed IWTF HSF Total RBRCR Type Cong PCA Const PY 
and Proj Elem Appn Appn Appn Non-Fed at Type of  Auth Exec Ct Awd Divn 
or Elem Cost Rqmt Rqmt Rqmt Cost Appl Rpt and Reqd Date Date Rcmd 
Names $000 $000 $000 $000 $000 Rate 1/ Status 2/ Y/N 3/ Mo/Yr 4/ Mo/Yr 4/ $000 
 
New major rehabilitation projects 
New Deficiency Correction Projects 
New Reconstruction Projects 
Resumptions 
Unstarted Projects 
Unstarted Separable Elements 
Additional Recreation Facilities 
 
1/  Show the RBRCR at the applicable rate.  Not applicable to deficiency correction projects. 
 
2/  Indicate the type of report (Recon, EDR, Reeval) on which the Division request is based and show the 
latest submission, revision, or approval action and date (month and year) with respect to HQUSACE CECW-E, 
CECW-P, or CECW-AR, as applicable, review and approval, e.g., S Jan XX for a report that has been submitted 
to HQUSACE CECW-E, CECW-P, or CECW-AR, as applicable, but not yet reviewed/approved, R Feb XX for a report 
that has been returned to the field for revision and A Apr XX for a report that has been reviewed/approved 
by HQUSACE CECW-E, CECW-P, or CECW-AR, as applicable. 
 
 
 FOR ILLUSTRATION PURPOSES ONLY 
 (To be typed as necessary) 
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ILLUSTRATION B-2.6 (Continued) 
PY PROPOSED NEW MAJOR REHABILITATION AND OTHER NEW WORK SUMMARY 

Division: 
 
3/  Indicate whether (Y) or not (N) the project/element requires additional Congressional authorization for 
the proposed construction work. 
 
4/  Show the scheduled month and year for PCA execution, e.g. Apr XX. 
 
5/  Show the month and year of the first construction contract award for the proposed work, e.g. Jun XX. 
 
 
 FOR ILLUSTRATION PURPOSES ONLY 
 (To be typed as necessary) 
 



EC 11-2-183 
31 Mar 02 

 

 
 B-2-67 

ILLUSTRATION B-2.7 
NEW START CONSTRUCTION CHECKLIST 

Sched 
Remaining  PCA Preliminary 

Preconstruction Benefit/ Basic  Exec Selection 
Project Authorization Engineering and Cost Criteria Met Date Criteria Met 
Name    Status 1/ Design Status 2/ Ratio 3/ (Yes/No) 4/ Mo/Yr 5/  (Yes/No) 
 
(List all new start construction projects which are recommended for construction in the PY.) 
 
1/  Cite Authorizing Act, date of resolution for Section 201, or completion date of the Chief of Engineers 
report included in the feasibility report or EDR. 
 
2/  The project should not be recommended if PED will not be sufficiently complete to allow award of the 
first construction contract during the fourth quarter of the PY, or by the end of the PY+1 if the sponsor 
must acquire needed real estate, or if the M-CACES baseline cost estimate or the PMP has not been approved. 
Planning, engineering and design should be far enough along in the PY so that the orderly and continuous 
progression of construction is assured with the programmed award of the first construction contract. 
 
3/  Based on applicable rate (cite discount rate and approval date of last approved economic analysis in 
parentheses after BCR).  Footnote projects where authorization is not based on formal benefit/cost 
evaluation. 
 
4/  Projects having an unapproved Reevaluation Report involving a significant change in project scope or 
cost or for addition of fish and wildlife mitigation measures will not meet the basic criteria unless the 
required change(s) recommended in the Reevaluation Report are scheduled for approval by ASA(CW) by 1 August 
of the PY-2. 
 
5/  Show the scheduled month and year for PCA execution, e.g. Apr XX. 
 
 
 
 FOR ILLUSTRATION PURPOSES ONLY 
 (To be typed as necessary) 
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APPENDIX B-3 
CONSTRUCTION, GENERAL - CONTINUING AUTHORITIES PROGRAM, 

PROJECT MODIFICATIONS FOR IMPROVEMENT OF THE ENVIRONMENT, 
WETLAND AND OTHER AQUATIC HABITAT CREATION, 

AQUATIC ECOSYSTEM RESTORATION, AND 
RIVERINE ECOSYSTEM RESTORATION AND FLOOD HAZARD MITIGATION 

 
B-3.1. General.  The programs consist of the following continuing authorities: 
 

a. Section 107, 1960 RHA, as amended, for navigation projects, Code 902-216 
 

b. Section 111, 1968 RHA, as amended, for mitigation of shore damages attributable to Federal 
navigation projects, Code 902-232 
 

c. Section 103, 1962 RHA, as amended, for beach erosion control projects, Code 902-420 
 

d. Section 205, 1948 FCA, as amended, for flood control projects, Code 902-516 
 

e. Section 14, 1946 FCA, as amended, for emergency streambank and shoreline protection of 
public and non-profit facilities and services, Code 902-517 
 

f. Section 208, 1954 FCA, as amended, for snagging and clearing projects for flood control, Code 
902-518 
 

g. Section 1135, 1986 WRDA, as amended, for modifications to structures and operations of 
constructed Corps projects to improve the quality of the environment, Code 902-722. 
 

h. Section 204, 1992 WRDA for beneficial uses of dredged material for the protection, restoration, 
and creation of aquatic and ecologically related habitats, including wetlands, Code 902-790. 
 

i. Section 206, 1996 WRDA for aquatic ecosystem restoration to improve the quality of the 
environment, Code 902-732. 
 

j. Section 212, 1999 WRDA for riverine ecosystem restoration and flood hazard mitigation, Code 
902-552. 
 
B-3.2. Submission Requirements. 
 
 a. ER 1105-2-100, subject:  Guidance for Conducting Civil Works Planning Studies requires twice-
yearly funding status updates of the Continuing Authorities Program National Database Management 
System be accomplished.  The database includes funding schedules for Section 204, Section 206, and 
Section 1135 projects.  These data updates are sufficient to develop the PY program.  No separate 
submission for the Continuing Authorities Program is required.  Also, no separate submission is required 
for Section 204, Section 206, and Section 1135 projects except for those which are specifically 
programmed.  For these projects, follow the instructions in Appendix B-2 for other specifically 
programmed projects. 
 
 b. No separate submission is required for riverine ecosystem restoration and flood hazard 
mitigation projects.  Specific guidance for these projects is being developed and will be provided shortly. 
 
 




